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ABSTRACT 

Purpose: This master thesis aims to identify the most important critical success 

factors (CSFs) and barriers when implementing the GDPR, as well as how these 

impacted the implementation in three companies within the banking and insurance 

industry.  

Design/methodology/approach:  Multiple case study of three banking and 

insurance companies. A total of 11 key participants was interviewed, in addition 

to a survey with 30 respondents, where all were from the three companies. 

Additional documents was provided by the companies. 

Findings: The most important CSFs found were: Top management support, 

sufficient resources put into the project, employees with sufficient competence on 

the subject, having a core team that shares their expertise and recommendations, 

starting early, and information and awareness regarding the GDPR and the 

project. The most important barriers found were: complex issues and solutions, 

gap between those who understand the law and those who are going to execute 

the law, time pressure, difficulties with interpreting the regulation, and lack of 

understanding the regulation and what it means for the business. How these 

impacted the implementation of the GDPR was also discovered. 

Implications: This research highlights three practical implications: first, it was 

more important to focus on the barriers than the CSFs. Second, the CSFs and 

barriers depend on each other by being intertwined due to the complex nature of 

the project to ensure a successful implementation of GDPR. Third, which CSFs 

and barriers the companies consider as important when implementing the project, 

as well as when they are important, depend on what the companies consider as 

their implementation process. This thesis also provides theoretical implications by 

uncovering two CSFs and four barriers for GDPR implementation not identified 

in previous research which provides extensive knowledge to this field. 

Future research: Future research should focus on whether the identified CSFs 

and barriers in this study differ between projects and industries, as well as rank 

them in terms of importance. Moreover, future research should use other research 

methods when investigating the findings in different contexts. 

Key words: General Data Protection Regulation (GDPR), project 

implementation, project success, critical success factors (CSFs), barriers, barriers 

for implementation, CSFs to project implementation, project management, 

banking, insurance.  
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1.0 INTRODUCTION 

Companies that operate within the EU have for the past few years been in the 

process of implementing the new EU privacy regulation, the General Data 

Protection Regulation (GDPR). Given the increased digitalization of the economy, 

companies are now processing huge amounts of personal data regarding 

individuals. It is therefore crucial that they can assure their customers that their 

personal data will not be abused or stolen (Mikkelsen, Soller & Strandell-Jansson, 

2017). The implementation of the new privacy regulation has been a demanding 

process which led to a shift in how to deal with systems, how to share information 

within the company, how to create more effective solutions, and how the companies 

communicate with their customers.  

 

The GDPR impacts any organization that deals with information of current, past or 

prospective customers in the EU. Several aspects of the GDPR builds on pre-

existing legislations (Williams, Cregeen & Scarffe, 2018). The new regulation will 

replace the already existing European Union legislation from 1995, and concerns 

all citizens in the EU as well as every institution and individual that processes 

personal data of citizens in the EU (Official Journal of the European Union, 2018). 

The GDPR seeks to achieve two objectives: strengthen the rights the individual has 

over their personal data, and hold businesses responsible for ensuring a higher 

standard of privacy. More specifically, the GDPR introduces two specific rights 

derived from the more fundamental concepts of data protection, namely ‘the right 

to withdraw consent’, and ‘the right to be forgotten’ (Politou, Alepis, & Patsakis, 

2018).  

  

Through this master thesis we aim to provide a thorough understanding of which 

CSFs and barriers are important when implementing the GDPR. We define CSFs 

to be the factors or actions which contributed to the successful implementation of 

the GDPR. We define barriers as those factors or actions that hindered the 

implementation of the GDPR or somehow worsened the project. Further, we 

consider success to be a prerequisite for the term implementation. In this thesis, we 

consider implementation to be the process from where a company establishes the 

GDPR project and implements new systems or adapt the old ones, to where the new 

systems are in use, and the company is compliant. 
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Theory regarding CSFs and project implementation has been thoroughly examined 

by several researchers throughout the years (Jiang, Klein & Balloun, 1996; 

Kuruppuarachchi, Mandal, & Smith, 2002; Pinto & Slevin, 1987; Scott, 1996; 

Serrador & Turner, 2015; Slevin & Pinto, 1986; Tan, 1996). Several researchers 

have also been critical to the CSF approach (Belassi & Tukel, 1996; Fortune & 

White, 2006; Larsen & Myers, 1999; Nandhakumar, 1996). In addition to the lack 

of consensus between researchers regarding which factors actually indicate project 

success, two critical areas are 1) that the inter-relationships between different 

factors are of importance without being considered within the CSF approach, and 

2) implementation has been considered a static process instead of a dynamic 

process, which ignores the potential for factors to have varying importance at the 

different stages in the implementation process (Fortune & White, 2006). 

 

Given that the GDPR is a relatively new regulation, there is a lack of research done 

on the GDPR project and which CSFs and barriers that impacted it. Research done 

on general CSFs have generated a set of universal CSFs which can be applied to 

any project, while the research on barriers to implementation is limited to the 

context of the specific project. Therefore, we have not discovered a uniform and 

general way of looking at barriers to project implementation in previous literature. 

Although many researchers have identified barriers to software and IT-

implementation (Fichman & Moses, 1999; Ika, 2009; Kuruppuarachchi et al., 2002; 

Niazi, 2009; Niazi, Raymond & Bergeron, 2008; Wilson, 1989; Wilson & Zowghi, 

2004), to the best of our knowledge, there is no study previously done on the CSFs 

and barriers within implementation of the GDPR project, where they identified a 

research gap (Costa, da Silva & Möhring, 2018). This gap concerns the 

investigation of key drivers for project success in the GDPR project, which has 

potential for a relevant return to the area of project management (Costa et al., 2018). 

Kuruppuarachchi et al. (2002) further state that there are no serious attempts on 

studying implementation aspects within IT projects. The research done within this 

area has mostly focused on qualitative studies in the more ‘harder’ industries such 

as in engineering, construction and health, where the focus has been on the ‘golden 

triangle’ of time, budget and scope, as well as on statistical techniques for analyzing 

the research (Ika, 2009). Since there is a lack of research on project success within 

different organizational contexts, researchers are recommended to view project 
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success as more than just a universal set of criteria and CSFs. It is also emphasized 

that researchers should view project success in a more situational manner through 

using qualitative approaches such as in-depth interviews (Ika, 2009). Hence, we 

want to investigate the following research questions in this thesis: 

 

RQ 1: What are the most important CSFs and barriers when implementing the 

GDPR in banking and insurance companies? 

RQ 2: How does these most important CSFs and barriers impact the 

implementation of the GDPR? 

 

Three companies within banking and insurance will serve as a basis for studying 

our research questions. We chose this industry for several reasons. First, ever since 

the financial crisis in 2008, data governance has been an important issue within the 

banking and insurance industry, making it a relevant industry to investigate (van 

IJzendoorn, 2019). Second, due to insurance companies’ low ranking of 

trustworthiness, the GDPR is an important regulation to implement in order to 

increase customer trust and thereby create greater transparency (Gogstad, 2018). 

Finally, banks and other companies within the financial industry have been dealing 

with regulations for decades, and they collect large amounts of customer data, 

which is exposed to different people at different stages in the processes, making the 

GDPR crucial in this industry (Snyder, 2017). We have drawn our sample from the 

GDPR project groups in the different companies. The sample consists of 11 key 

participants from three companies who have been involved in the GDPR 

implementation process, in addition to 30 employees who responded to the survey. 

All companies have been dealing with the GDPR, and is considered large 

companies within their field. This research is useful for the companies in order to 

gain insight into their own process, as well as which CSFs and barriers they should 

be especially aware of, and how these impacted their implementation.  

 

The thesis is organized as follows. In the next section we present relevant theory on 

the topic of projects and what determines its success, project implementation, 

information system implementation, CSFs and barriers. Next, we have a 

methodology section describing how we collected data, before we present the data 

results, analysis and discuss the findings. Lastly, we present the practical and 
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theoretical implications of this research, as well as suggestions for future research 

on the topic, before providing our own conclusions.   

 

2.0 THEORETICAL BACKGROUND 

Project management is a large and thoroughly investigated field, which provides a 

set of tools that improve people's ability to plan, implement, and manage activities 

in order to complete projects (Larson & Gray, 2018; Munns & Bjeirmi, 1996). Due 

to high competitive pressure, companies were to a larger extent dependent on 

developing a long-term trusting relationship with their customers, making project 

management a competitive weapon that generates higher levels of quality and 

increased value for its customers (Bidanda & Cleland, 2015; Kerzner, 2004).  

 

2.1 What determines a project? 

Theory mention several ways to define a project (Gido, Clements & Clements, 

2014; Larson & Gray, 2018; PMI, 2019; Turner & Müller, 2003). With a large 

variety of definitions on what a project is, what determines its success is just as 

complex. To gain a comprehensive understanding of project success, researchers 

suggest separating project success from project management success, as project 

management success may lead to project success but not the other way around. In 

other words, a project could fail despite having a successful project management 

(Cooke-Davies, 2002; Ika, 2009; Munns & Bjeirmi, 1996).  

 

Since projects are temporary organizations, they are better equipped to handle 

change compared to the functional organization (Turner & Müller, 2003). Person-, 

system-, and organizational development (PSO) projects deliver more than just a 

physical product. In a PSO project, the development of systems (the technical) 

happens simultaneously as the development of the people and the organization. 

When such a development occurs, it is easier for the receiving organization to take 

full advantage of what the project creates (Andersen, Grude & Haug, 2016). A PSO 

project is a change process, where the working environment, as well as the 

understanding of the organization, changes (Andersen, Grude & Haug, 2009). 

 

2.2 Implementation  

Pinto and Slevin (1988) stated 30 years ago that a project is successfully 

implemented if it is done on time, within budget, achieves its set goals, and is 
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acceptable and usable by the client. In the last decade, there has been a shift in 

project management towards emphasizing the implementation stage (Bidanda & 

Cleland, 2015; Kerzner, 2004). The implementation process was generally seen as 

a bridge between system developer and the user, which was regarded as successful 

once it was crossed.  

 

Implementation is regarded as one of the main contributors to project success 

(Hussein, 2018), and describes the process of the complex concretization phase 

where research, visions and ideas are converted into a real world setting (Roland & 

Westergård, 2015). Several others have defined implementation in numerous ways, 

for example, Fixsen, Naoom, Blase & Friedman (2005, p. 5) defined 

implementation as “a specified set of activities designed to put into practice an 

activity or program of known dimensions”. Whereas, Fullan (2007, p. 84) stated 

that “implementation consists of the process of putting into practice an idea, 

program, or set of activities and structures new to the people attempting or 

expecting to change”. Others refer to implementation as putting reforms or 

innovation into practice (Rogers, 1995; Stoll & Fink, 1996). These definitions have 

several similarities, with different emphasis on ideas, visions, theory and activities 

in practice. Even though they have much in common, several researchers agree that 

there is a lack of consensus on precise definitions of implementation, making 

research on this topic difficult (Fixsen et al., 2005; Roland & Westergård, 2015). 

 

2.3 Information system implementation  

Since the internet made its appearance in the end of the 1990’s, researchers have 

acknowledged information technology (IT) as a competitive advantage for 

companies in the marketplace. Successful information system (IS) development 

projects require huge amounts of resources in terms of personnel, money and time 

(Boehm, Chulani, Verner, Wong, 2008; Li, Yang, Klein, Chen, 2011). Generally, 

one of the most common techniques has been to use IT to reduce costs. However, 

product and service improvement is now seen as the most prominent competitive 

advantage, which could be obtained by using IS (Wilson, 1989). There are two 

elements that characterize a lot of the software implementation projects, where the 

first element is having a narrow focus on how the software functions in itself, and 

the second is a desire to deliver all-at-once scenarios where the entire software 

configuration is put into use at once (Fichman & Moses, 1999). 

10101180957053GRA 19703



 6 

 

2.4 Critical success factors to project implementation 

Boynton and Zmud (1984, p. 17) defined CSFs as “those few things that must go 

well to ensure success for a manager or an organization, and therefore, they 

represent those managerial or enterprise areas that must be given special and 

continual attention to bring about high performance”, indicating that CSFs are 

actions which leads to success (Ingram, Biermann, Cannon, Neil & Waddle, 2000). 

To successfully implement a project, many researchers have taken roots in Pinto 

and Selvin’s ten key factors of implementation, and have used them as a basis for 

their own research on project implementation (Dvir, Raz & Shenhar, 2003; Jiang et 

al., 1996; Müller & Jugdev, 2012; Pinto & Prescott, 1988; Shenhar, Tishler, Dvir, 

Lipovetsky & Lechler, 2002). 

 

Table 1 presents different CSFs for projects found in previous research, as well as 

who has cited it, within the field of project management. We have looked into 

different types of projects in order to grasp the scope and complexity of the already 

existing CSFs. 

 

Table 1 

CSFs to project implementation 

CSFs Citations 

Project mission Pinto & Millet, 1999; Pinto & Prescott, 1988; Pinto & Slevin, 
1987 

Top management 
support 

Cleland & King, 1983; Fortune & White, 2004; Jawad, 
Ledwith and Panahifar, 2018; Jiang et al., 1996; Locke, 1984; 
Martin, 1976; Pinto & Millet, 1999; Pinto & Prescott, 1988; 
Pinto & Slevin, 1987; Sarker & Lee, 2003; Young & Jordan, 
2008 

Project schedule/plan Cleland & King, 1983; Fortune & White, 2004; Jawad et al., 
2018; Locke, 1984; Martin, 1976; Pinto & Millet, 1999; Pinto 
& Prescott, 1988; Pinto & Slevin, 1987; Sayles & Chandler, 
1971 

Client consultation Fortune & White, 2004; Jiang et al., 1996; Pinto & Millet, 
1999; Pinto & Prescott, 1988; Pinto & Slevin, 1987 

Personnel Pinto & Millet, 1999; Pinto & Prescott, 1988; Pinto & Slevin, 
1987 

Technical tasks Jiang et al., 1996; Pinto & Millet, 1999; Pinto & Prescott, 
1988; Pinto & Slevin, 1987 
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Client acceptance Jiang et al., 1996; Pinto & Millet, 1999; Pinto & Prescott, 
1988; Pinto & Slevin, 1987 

Monitoring and 
feedback 

Jiang et al., 1996; Pinto & Millet, 1999; Pinto & Prescott, 
1988; Pinto & Slevin, 1987 

Communication Cleland & King, 1983; Fortune & White, 2004; Jiang et al., 
1996; Locke, 1984; Pinto & Millet, 1999; Pinto & Prescott, 
1988; Pinto & Slevin, 1987; Sarker & Lee, 2003 

Trouble-shooting Jiang et al., 1996; Pinto & Millet, 1999; Pinto & Prescott, 
1988; Pinto & Slevin, 1987 

Clearly defined goals Baker, Murphy & Fisher, 1997; Fortune & White, 2004; Jiang 
et al, 1996; Martin, 1976 

Competent project 
manager 

Fortune & White, 2004; Jiang et al., 1996; Locke, 1984; Sayles 
& Chandler, 1971 

Competent team 
members 

Baker et al., 1997; Fortune & White, 2004; Jawad et al., 2018; 
Jiang et al., 1996; Martin, 1976 

Resources Fortune & White, 2004; Jiang et al., 1996; Kim, Wells Jr & 
Duffey, 2003; Loon, Yee, Maddzir & Bakar, 2017; Martin, 
1976 

Responsiveness to 
clients 

Jiang et al., 1996 

Control mechanisms Baker et al., 1997; Fortune & White, 2004; Jiang et al., 1996; 
Martin, 1976; Sayles & Chandler, 1971 

Progress meetings Locke, 1984 

Training personnel Cleland & King, 1983; Fortune & White, 2004; Loon et al., 
2017 

Continuing involvement 
in the project 

Sayles & Chandler, 1971 

Absence of bureaucracy Baker, Murphy & Fisher, 1997 

Organize and delegate 
authority 

Martin, 1976 

 

Pinto & Prescott (1988) define top management support as: “the willingness of 

top management to provide the necessary resources and power for project success” 

(Pinto & Prescott, 1988, p. 7). Sarker & Lee (2003) and Jawad et al. (2018) 

mention that implementation demands a strong commitment from top 

management. Jawad et al. (2018) identified four enablers for top management 

involvement: “recognition that an effective project control system (PCS) is a 

hallmark of good management; coordination between different control tools & 

systems; clear identification of project control procedures; sell the vision of 

‘effective PCS is an asset, not a burden’ to project staff” (Jawad et al., 2018, p. 7). 

Further, based on the work of Hammer & Stanton (1995), if the leader is not 
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prepared to make the commitment, the efforts made in the project are doomed to 

fail (Sarker & Lee, 2003). Finally, top management support was ranked the second 

most prominent factor, after clearly defined goals, in a ranking of system 

implementation success factors (Jiang et al., 1996).      

 

Larson & Gray (2018) stated that poorly defined project mission is the most 

frequently mentioned barrier to project success. As of project schedule and plans, 

they should be straight to the point and should be written as a basis for action (Pinto 

& Millet, 1999; Pinto & Slevin, 1987). Client consultation contributes to building 

trust and set objectives, and should happen continuously throughout the project 

(Lechler & Gao, 2012). Pinto and Prescott (1988) identified personnel as a CSF, 

which entails the recruitment, selection and training of the necessary personnel for 

the project team (Kuruppuarachchi et al., 2002). Technical tasks refer to the 

availability of technology and expertise required to achieve certain tasks (Pinto & 

Prescott, 1990; Pinto & Slevin, 1987). Client acceptance is defined as 

“communication and active listening to concerned parties” (Pinto & Prescott, 1990, 

p. 307). The suitable delivery of complete control information at every stage in the 

implementation process refers to monitoring and feedback (Pinto & Prescott, 

1990; Pinto & Slevin, 1987). In terms of communication, Pinto and Slevin (1987) 

stated that it means to provide key actors in the project management with the 

necessary information. Trouble-shooting basically means to put out fires, and 

handle surprises and deviations from the plan (Pinto & Prescott, 1990; Pinto & 

Slevin, 1987). Projects need clearly defined goals so that the team knows what 

they are working towards (Martin, 1976). The project manager is responsible for 

sharing past experiences, supply funding and equipment, as well as for appointing 

project teams and provide them with sufficient training (Fortune & White, 2004). 

Competent team members is a key enabler for project success, and was ranked 

the fourth most prominent factor in system implementation (Jiang et al., 1996). 

Jawad et al. (2018) state that organizations are responsible for making sure that the 

members of the project team have the necessary skills required to ensure project 

success. Resources are ranked as number five of the most prominent factors in 

system implementation (Jiang et al., 1996). Also, resource allocation is stated as 

key to determine project direction and ensure success (Martin, 1976). How quickly 

and well the customer receives service is defined as the responsiveness to clients 

(Jiang et al., 1996). Control mechanisms are different activities used to control 
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that the project sticks to the plans and objectives (Baker et al., 1997; Fortune & 

White, 2004; Martin, 1976; Sayles & Chandler, 1971). Progress meetings helps 

the project managers keep track of the progress and status of the project (Locke, 

1984). Fortune and White (2004) also found that training personnel is a CSF 

related to the resources where the project manager is responsible for providing them 

with sufficient training. Sayles and Chandler (1971) highlighted the importance of 

continuing involvement in the project, as the success of the project depends on 

the end-user. To organize and delegate authority means deciding who is 

responsible for difficulties or failures with the project (Martin, 1976).  

 

2.5 Barriers to project implementation 

Barriers are obstacles that prevent or hinder implementation (University of Leeds, 

2019). Research shows that the most frequently mentioned barrier to project success 

is poorly defined scope or mission (Larson & Gray, 2018). Weak organizational 

support, lack of strategic planning and cross-functional coordination, insufficient 

sustainability training, as well as lack of clear roles, leads to unsuccessful projects. 

Having a clear picture of those activities or elements required to ensure a successful 

completion of the project is essential (Baker, Echeverria & Kohl, 2015; Kohl, 

2016). Researchers have identified several barriers to software and IT-

implementation (Fichman & Moses, 1999; Ika, 2009; Kaur & Rashid, 2008; 

Kuruppuarachchi et al., 2002; Niazi, 2009; Niazi et al., 2004; Raymond & 

Bergeron, 2007; Wilson, 1989). The chances of successfully implementing an IT-

project could increase if the following seven barriers are paid proper attention: 

ignorance; lack of skills; a lack of discipline; faulty or misapplied new product 

process; big hurry and cut corners; too many projects and not enough resources; 

and too confident (Kuruppuarachchi et al., 2002). 

 

Further, Fortune & White (2004) mentioned that lack of top management support, 

combined with having a project manager that lacks competence on the job, might 

be a reason for why projects fail. Lack of trust in data security also inhibits further 

digital growth (Mikkelsen et al., 2017). Lastly, seven barriers that could prevent 

GDPR readiness have been identified: ambiguity of European legislation; lack of 

time; lack of guidance by authorities; low priority; low budget; lack of right tools 

or technology; and lack of expert staff (Faifr & Januska, 2018). This information 

has provided us with an understanding of the project management field, as well as 
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existing research done on CSFs and barriers to project implementation. In the next 

chapter, we will present our research approach and how we gathered our data. 

 

3.0 METHODOLOGY 

This chapter describes the research method. We start by presenting the research 

design, then the data collection, followed by analysis, reliability and validity, and 

research ethics. A combination of qualitative and quantitative approaches is 

favorable in this research. The work by Holme (1996) state that there are several 

benefits when combining qualitative and quantitative research methods, such as 

analyzing the phenomenon from different angles. By using a qualitative method as 

preparation for the quantitative method, we were able to explore our research 

questions through the use of interviews and documents before using the quantitative 

survey to answer them. By combining these two methods, one can ensure a certain 

empirical ground, which further creates a foundation for constructing the best 

measurement tools for the primary objective of the research (Grønmo, 1982; 

Holme, 1996).  

 

3.1 Research design 

We found it appropriate to use a multiple case study research design since the 

GDPR is a relatively new field, where collecting several cases is an advantage 

(Bryman & Bell, 2015). Also, the evidence will be more robust and reliable (Baxter 

& Jack, 2008). Building theory based on multiple cases will normally generate more 

powerful, universal, and testable theory compared to single-case research 

(Eisenhardt & Graebner, 2007). We seek to determine which CSFs and barriers 

impacted the implementation of the GDPR, which we cannot determine without the 

context of the three companies. Some might argue that the use of a cross-sectional 

design would be more appropriate, however, we are not able to produce any general 

findings, which is why we find the multiple case study design appropriate (Bryman 

& Bell, 2015). By using the multiple case study research design, it allows us to 

combine and contrast our findings across several cases and identify what is unique 

or common across these (Bryman & Bell, 2015; Yin, 1994; Eisenhardt, 1991; 

Eisenhardt & Graebner, 2007).  
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To use a combination of qualitative and quantitative research is also possible within 

this research design (Bryman & Bell, 2015). We chose to use one method for 

collecting data within the quantitative research design, as well as two methods 

within the qualitative design, where this approach of combining three methods of 

studying the same phenomenon is known as triangulation (Bell, Bryman & Harley, 

2018; Bogdan & Biklen, 2006), and strengthens the case study approach by 

reinforcing grounding of theory by triangulation of evidence (Eisenhardt, 1989). 

The qualitative methods are interviews and documents, while the quantitative 

method is the survey. For the purpose of the case study, we chose descriptive 

questions to investigate the implementation process of the GDPR. Yin (2012) stated 

that using a case study is appropriate where research addresses descriptive 

questions, such as ‘what’ is happening or has happened.   

 

3.2 Data collection 

3.2.1 Choice of company  
We chose three companies that operates within the banking and insurance industry 

since this industry is thoroughly regulated and therefore better equipped to deal 

with additional regulations. The selected companies are relatively large in the 

Norwegian setting of banking and insurance, and will be referred to as company A, 

B and C. The interviewees are anonymized as A1, A2, B1-B4, and C1-C5 in the 

data results, and based on these individual data results, we will analyze and discuss 

the findings from these as company A, company B and company C, respectively. 

The selection of respondents within the companies is based on purposive sampling 

since the goal is to sample cases in a strategic way, where those who are sampled 

are relevant for the research questions. Thus, we chose the people and organizations 

based on their relevance for the GDPR implementation, meaning that our approach 

is a stratified purposive sampling (Bryman & Bell, 2015). We have conducted 

interviews with both the parent company and its subsidiary in two of the companies, 

on different occasions, but we present the data as one company in the same section.  

 

3.2.2 Interviews 

When looking into a phenomenon such as the GDPR, a qualitative approach is 

appropriate since we are dealing with large amounts of data, and since this type of 

data is often expressed in words (Sekaran & Bougie, 2013). For collecting data, we 
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chose interviews as a data source since it is an effective way to gather strong, 

empirical data (Yin, 2012; Eisenhardt & Graebner, 2007). Further, since the 

participants in the study are key informants, the insights from the interviews will 

be of greater value (Patton, 2002; Yin, 2012).   

 

Unstructured interviews, or open-ended interviews, are mentioned as a way of 

providing richer and more extensive material (Yin, 2012). In this type of interviews, 

an interview guide is developed where the researcher(s) typically has a list of topics 

or issues they wish to cover (Bryman & Bell, 2015; see Appendices I and II). We 

chose to do open-ended interviews with 11 key participants. By using open 

questions, the interviewees were encouraged to respond however they wanted 

(Bryman & Bell, 2015). We had some questions prepared before the interviews 

took place, however, they were not followed in chronological order, nor asked in 

the same manner for each interview, which is typical for an unstructured interview 

(Bryman & Bell, 2015). In regard to what type of questions were asked: 

introductory; direct; interpreting; and specifying questions were used, which are 

common questions in qualitative interviewing. Further, a minimal amount of 

probing was used when we asked follow-up questions, where the interviewees 

could elaborate on what they said so we could get a more thorough explanation 

from the participants if necessary. 

 

The interviews were audio recorded and transcribed with approval from the 

interviewees. We chose to use audio-tapes and transcribe the interviews ourselves 

to make sure that everything said in the interviews was included, while making sure 

we were highly alert. This also made it possible to notice not only what the 

participants said, but how they said it (Bryman & Bell, 2015). The interviews done 

in Norwegian were first fully transcribed, before being translated into English. 

Since some of the Norwegian sayings are difficult to translate into English, we have 

adapted these to fit our purpose. We also evaluated the purpose of each question 

after every interview to figure out what worked, what should be asked in a different 

way, or what should be removed. Thereafter, we sent the revised questions to the 

next interview object and so on. Each interview is therefore unique in a way, but 

the essence of the questions is the same. The interviews lasted from 30 minutes to 

almost three hours. A presentation of the interview objects and their functions is 

presented in Table 2. 
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Table 2:  

Presentation of interview objects and their functions 

Interview object Function of respondent Interview mode Date 

A1 Group DPO Face-to-face 13.02.2019 

A2 CISO/DPO Face-to-face 13.02.2019 

B1 Data protection manager Face-to-Face 25.02.2019 

B2 Project manager Video conference 25.02.2019 

B3 CISO Video conference 25.02.2019 

B4 Project leader Video conference 25.02.2019 

C1 IT-responsible Telephone 27.02.2019 

C2 DPO Telephone 27.02.2019 

C3 Privacy advisor Face-to-Face 28.02.2019 

C4 IT-responsible Video conference 28.02.2019 

C5 DPO Video conference 28.02.2019 

 

3.2.3 Survey  

For the purpose of this research, quantitative data was collected in order to convert 

the qualitative data obtained from the interviews, into quantitative scales for further 

analysis of which CSFs and barriers were most important (Patton, 2002). During 

the interviews we discovered a total of 25 CSFs and 24 barriers based on the 

interviewees’ opinions and experiences. We found that most companies had an 

average of 10 stated CSFs and 10 stated barriers. To identify which of the 25 CFSs 

and 24 barriers were the most prominent, we included a survey where the 

respondents could choose which eight CFSs and barriers they found most 

prominent (Appendix III). Since the most common average of CFSs and barriers 

were 10 in each company, we did not want to exceed this average, since some CFSs 

and barriers could get the same amount of responses. Thus, this was the rationale 

for asking the respondents to choose eight CFSs and barriers. As predicted, several 

CSFs and barriers got the same amount of responses (Appendices IV and V), 

resulting in nine most prominent CSFs and barriers when implementing the GDPR. 

These nine CFSs and barriers that emerged from the quantitative data analysis 

10101180957053GRA 19703



 14 

provide the basis for the rest of the study. The survey was distributed to the primary 

contact persons in each company, who then distributed it to members of their GDPR 

projects, where we received a total of 30 responses. An overview of the total results 

provided by the survey is presented in Appendices IV and V. 

We were particularly aware of avoiding technical terms in the survey, since the 

terminology in the GDPR is difficult. In regard to how the variables were 

formulated, we focused on avoiding negatives by removing the word ‘not’, so the 

respondents would not answer in the opposite way of what they intended. Words 

such as ‘often’ and ‘regularly’ were avoided, since these words are ambiguous and 

respondents might interpret them differently. The length of the survey was also 

taken into account, so respondents would not be confused or tired. We considered 

that all participants had prior knowledge about the project and were able to 

understand the questions, and thereby qualified to provide valuable and insightful 

information regarding the most prominent CSFs and barriers (Bryman & Bell, 

2015). 

3.3 Data analysis  

The interviews serves as a basis for the qualitative analysis, where the primary 

analytical phase is coding of data, which is one of the most central tools in grounded 

theory (Bryman & Bell, 2015). Coding refers to the process of defining what is 

happening in the data and addresses the link between the information and 

development of new theory (Bryman & Bell, 2015; Charmaz, 2014). We started the 

coding process by transcribing the data gathered from the interviews. Thereafter, 

we roughly went through the data to get an overview, where we highlighted the 

main content addressing the companies’ implementation process, CSFs and 

barriers. Subsequently, we scoured through the findings and got a clear sense of the 

specific data relevant for this thesis. The highlighted data was then reviewed and 

sorted into CSFs and barriers as a way to simplify the findings. The data was then 

analyzed with the aim to identify CSFs and barriers present in the implementation 

of the GDPR. This provided us with a list of 25 CSFs and 24 barriers which serves 

as a basis for our quantitative analysis.  

Analyzing quantitative data typically occurs at a later stage in the overall process 

(Bryman & Bell, 2015). The qualitative data worked as a basis for the survey, which 

generated the quantitative data. The CSFs and barriers displayed as most prominent 
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from the survey (see Figures 4 and 5) relates to which CSFs and barriers were 

selected most frequently by the respondents. Therefore, the quantitative analysis 

resulted in a ranking of the CSFs’ and barriers’ importance based on the number of 

responses each CSF and barrier received from the survey. The percentage of the 

responses in the survey presented in Figures 4 and 5, is used as an indication of the 

strength of the most prominent CSFs and barriers. Whether the most prominent 

CSFs and barriers were stated by the interviewees from each of the companies is 

illustrated in Tables 9 and 10. The presence of these CSFs and barriers across 

companies are further presented in a cross-case comparison. In this section, we also 

include evidence of the most prominent CSFs and barriers in the companies that did 

not specifically state them as CSFs or barriers, if they are present in those 

companies. Thus, the end result to which CSFs and barriers are most important, as 

well as how it has impacted the implementation of the GDPR, is based on the 

analysis of all data collected.  

3.4 Reliability and validity  

In terms of reliability and validity of a study, several ways of measuring this has 

been identified (Bryman & Bell, 2015). Reliability is defined as “the degree to 

which a measure of a concept is stable” (Bryman & Bell, 2015, p. 727), meaning 

whether the results of a study are repeatable, and consists of both external and 

internal reliability (Bryman & Bell, 2015). Inter-rater reliability deals with the 

possibility of a lack of consistency in the researchers’ decisions in regard to 

observing or translating data with more than one rater involved (Bryman & Bell, 

2015). Since we have large amounts of data, both qualitative and quantitative, there 

is a possibility of interpreting it in different ways, meaning that inter-rater reliability 

could be an issue. For qualitative research, external reliability is mentioned as a 

difficult criterion to meet (Bryman & Bell, 2015). This is because it is impossible 

to ‘freeze’ a social setting, or replicate the circumstances of an initial study. 

However, there are ways of approaching the constraints of external reliability. Here, 

Bryman & Bell (2015) mention that researchers who engage in qualitative research 

should adopt a similar social role as the original researcher. Nonetheless, it could 

never be accounted for that researchers conducting a qualitative study hear and see 

different things which will not be comparable with what was done during the 

original research. 
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Validity refers to whether you are measuring, observing or identifying what you 

say you are. Since measurement is not a major preoccupation among qualitative 

researchers, the issue of validity would seem to have little bearing on such studies 

(Bryman & Bell, 2015). LeCompte and Goetz (1982) argue that internal validity is 

a strength in qualitative research, due to the long extent of the participation period 

where the researcher can secure a high level of compatibility between concepts and 

observations. External validity, also known as generalizability, is viewed as a 

problem in qualitative research as it has a tendency to rely on small samples and 

case studies, and is therefore difficult in qualitative research (LeCompte & Goetz, 

1982; Bryman & Bell, 2015). Even though we have chosen a multiple case study, 

the companies chosen is a small representation of the total population within the 

banking and insurance industry, and we therefore focus on the uniqueness of each 

case, and develop a thorough understanding of its complexity (Bryman & Bell, 

2015). 

 

3.5 Research ethics 

In order to ensure that the data was collected, stored and analyzed in accordance to 

Norwegian law, we consulted the Norwegian Centre for Research Data (NSD) and 

followed their guidelines. We submitted a form before getting approval to start our 

project, and then followed the guidelines and restrictions provided by the NSD. All 

participants in this study participated voluntarily and signed an informed consent 

form prior to the interview. This was done to ensure that all participants were given 

as much information as possible and could therefore make an informed decision of 

whether to participate (Bell et al., 2018). Before each interview we explained the 

aim of the study and repeated what the participants agreed to in the informed 

consent. Interview guides and information about the study was sent to all 

participants prior to the interview, ensuring that all parties had the correct 

information and were able to withdraw from the study without any consequences. 

Lastly, all participants and companies were anonymized to ensure that no 

information could be traced back to them. 
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4.0 DATA RESULTS 

In this chapter, we first present the three companies, their relevance for the project 

and their implementation stages. Further, all CSFs and barriers uncovered from the 

interviews are presented for each company. Each of the companies’ CSFs and 

barriers are then summarized in Tables 3-8. Furthermore, a visual representation of 

the nine most prominent CSFs and barriers uncovered in the survey is presented in 

Figures 4 and 5. Finally, a cross-case comparison based on the presence of the most 

prominent CSFs and barriers in all three companies is presented and summarized 

in Tables 9 and 10. 

 
4.1 Companies 

4.1.1 Company A 

Company A is one of the largest banking and insurance companies in the Nordic 

and Baltic countries, with an annual revenue close to four billion NOK. Within the 

company there are over 6.000 employees who work towards serving its almost four 

million customers, where the subsidiary consists of approximately 200 employees 

(Internal source). They started implementing the GDPR in January 2017 when it 

was first recognized as a project, before this they had working groups based on their 

own initiative, which led to the creation of a steering group as soon as the project 

was established. Their planning was detailed, and contained thorough and detailed 

explanations of each step including the mandate, decision logs, transition plans, 

GDPR deliveries, line of implementation, and status reports. They also created a 

guide for becoming GDPR compliant. When the parent company first started the 

implementation they were approximately 20 people working on it, before they 

increased to several hundred when they realized how complex this project was. In 

the subsidiary, there was approximately 10 people working on the project. Figure 6 

depicts their structure in the implementation phase, and is found in Appendix VI. 

Further, their GDPR project consisted of two phases as presented in Figure 1 (A1). 

 

Figure 1: A simplified model of the two phases in the GDPR project in company A 

 

 

     

 

Legal pre-study Implementation 

Fall 2016 Feb 2017 – June 2018 
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In the pre-study, their focus was to develop a gap analysis highlighting the new 

demands and changes required by this project. The company had a clear focus on 

issues that demanded ICT-development. In the implementation stage, the company 

focused on getting the group GDPR compliant in time for the deadline in May 2018 

(A1). 

4.1.2 Company B 

Company B is also among one of the largest banking and insurance companies in 

the Nordic and Baltic countries. This company has over 3.000 employees and have 

been providing insurance services to their customers for over 200 years. Their total 

revenue in 2018 was close to six billion NOK (B1). In accordance to the GDPR, 

the company state that they are doing what they can to ensure their customer’s 

privacy, and state that this project was a priority. They started the implementation 

process officially in January 2016, which is when they had their first official 

steering group meeting. The sizes of the project groups differed from department to 

department, and varied in terms of which country the project group worked in. 

There were approximately 15 people in the Nordic project group. This company 

considered two of five phases: the discovery and the implementation phase, to be 

the GDPR project, which they also believed was the implementation process itself. 

A roadmap to their GDPR project is presented in Figure 2.  

 

Figure 2: A simplified model of the five phases in the GDPR project in company B 

 

 

 

 

During the pre-study phase they started figuring out how to map their processes. In 

Phase 1, their mission was to figure out what they were processing, whether it was 

personal data or sensitive information, who the information was from, who do we 

share it with, and who is responsible from the business area. In Phase 2, they 

changed the project leader and changed their plans. They tried to identify the 

different deliveries needed, and which tasks to complete before moving on to the 

next phase. Phases 3 and 4 dealt with supplementary work after the implementation 

part of the project was completed. However, the interviewee said that Phases 3 and 

4 are not relevant to the implementation part of the project (B2).  

Pre-study Discovery Implementation Governance Maintenance 

Phase 0 
(2015) 

Phase 1 
(2016-17) 

Phase 2 (2017-
May 2018) 

Phase 3 
(2017-18) 

Phase 4 
(2018 à) 
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4.1.3 Company C 

Company C consists of approximately 3.000 employees and the company serves 

around nearly one million customers. They provide their customers with services 

retaining to insurance, banking, pensions, real estate and savings. The company 

consist of approximately 70 independent banks in Norway and has an annual 

revenue of roughly three million NOK (C1). Company C consists of a parent 

company and subsidiaries. In regard to the GDPR, they state that they care about 

ensuring their customers safety (Internal source). They started working on the 

project in the spring of 2017, while the software implementation started in January 

2018. When asked when they started their implementation process, the interviewee 

asked what we meant with ‘implementation’ (C2). Prior to starting their 

implementation process, they needed to get a better understanding of the regulation 

and therefore came up with a plan which resulted in a division into two project-

tracks: one related to systems and one related to routines. In the parent company, 

the project group consisted of seven people. In the development team there was 

probably over 50 people involved from different business units (C2). Further, 

company C had two phases when implementing the GDPR, namely the mapping 

and the implementation phase, which is presented in Figure 3 (C2). 

 

Figure 3: A simplified model of the two phases in the GDPR project in company C 

 

 

 

 

During the mapping phase they broke down each article of the regulation and 

rephrased it to make it easier to understand. They did this in order to make a 

checklist, and then went through all of their systems. Next they ran a gap analysis 

to determine where their systems needed improvements, and to make sure that they 

were compliant with the regulation. In January 2018 they had discovered most of 

their gaps and started closing them by inventing new systems, as well as improve 

the already existing ones. Their planning and mapping phase lasted from April 2017 

until January 2018.  

 

 

Mapping Implementation 

Phase 1 (April 
2017-2018) Phase 2 (Jan 2018) 
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4.2 Critical success factors 

4.2.1 Company A 

One important statement about this project was that it deals with everything 

affecting their customers, meaning their customer facing solutions which was stated 

as a CSF (A2). Here, the interviewee highlighted this as making their solutions user 

friendly and show that they understand how the systems are supposed to work for 

the customer (A2). “[Our customer facing solutions] is a way of proving to both our 

customers and the authorities that we are compliant” (A2). Being able to show 

compliance in accordance to the directive was further stated as a CSF (A2).  

 

Top management support (TMS) was stated as one of the most important CSFs in 

this project (A1, A2), and is considered to be the factor responsible for getting this 

project attention: “what is anchored in top management, gets attention” (A1). The 

interviewee from the subsidiary stated that: “in the parent company, they do not 

have the same access to top management. We are working much closer together 

and on a wider area, while there is more silo work in larger companies” (A2). It was 

also stated that if this regulation was not anchored high enough in the business, this 

project would not bring the company any further (A1).  

 

Sufficient resources put into the project was stated as a CSF (A1). In addition to 

gaining attention, the interviewee stated that the top management anchoring also 

determines which activities and tasks get resources (A1). The interviewee also 

stated that:  

“This company does not live because of GDPR, GDPR is a prerequisite for 

our operations, meaning that it is a situation where we are competing for 

resources. The same resources that are dealing with daily operations and 

development of the company are dealing with the implementation of the 

GDPR” (A1). 

Further, the interviewee highlighted that this has resulted in a conflict of interest 

related to allocating resources within the company (A2). In terms of the cooperation 

between the subsidiary and the parent company, it was stated that there has been a 

good synergy where the subsidiary have gained resources, such as templates or self-

service solutions developed by the parent company (A2). 
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The interviewee stated that to put the people responsible close to their tasks by 

including the business areas and be a part of the project, was a CSF (A1). This led 

to a need for developing skills of the people responsible for the particular tasks. 

 

Employees with sufficient competence on the subject was stated as a CSF (A1), 

where the company was said to have been dealing with personal data for almost 20 

years before the emergence of the GDPR, which has given them a lot of competence 

in this area (A1). However, the interviewee stated that there has been a need for 

support and guidance despite of their extensive experience with personal data (A1). 

Further, it was stated that the company had a competence platform consisting of 

legal departments and their own DPOs which was said to be very unique compared 

to other companies. The parent company centralized their competence and 

understanding of the GDPR, before sharing this with their subsidiaries (A1). In 

addition, they had paid attention to the changes in privacy regulations in the EU 

long before the GDPR was recognized as a project (A1). 

 

This company operates in both the banking and insurance industry, where the 

interviewee in the subsidiary stated that since they are in the banking industry, they 

have implemented similar systems in the past, where recycling similar systems 

already in place in the company was stated as a CSF (A2). The subsidiary also had 

a great deal of ‘quick wins’ by being a flat and nimble organization, which they 

also stated as a CSF (A2). Further, the subsidiary had an advantage given their 

already established focus on security and privacy, which was not that well 

incorporated in the parent company prior to the GDPR (A2). 

 

The interviewee in the subsidiary stated that due to the digital age, all employees 

were competent in regard to digital tools, making the employees able to work 

together with the same tasks despite having different backgrounds (A2). Having a 

diverse set of individuals working together in the project group was highlighted as 

a reason for this being considered a CSF (A1, A2). It was further stated that the 

parent company saw the need to have large core groups of employees from the 

different business areas to look into the process activities done in each of them (A1). 

 

Sufficient planning was stated as a CSF together with the ability to change when 

there is a need to re-allocate resources and restructure the project (A1). In regard to 
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whether they were the first in their industry to start with planning the project, the 

interviewee stated: “no one was earlier” (A1). Also, to plan the implementation of 

this project was stated as going by seamlessly given that their knowledge on the 

topic was well incorporated in the organization (A1). The company’s stated CSFs 

are summarized in Table 3.  

 

Table 3:  

Summary of CSFs in company A 

CSFs  Stated by 

 
Delivering user-friendly solutions to the customers (customer facing 
solutions) 
 

 
A2 

Being able to show compliance in accordance to the directive A2 

Top management support  A1, A2 

Sufficient resources put into the project  A1 

Close connection between the tasks and the people responsible for them 
 

A1 

Employees with sufficient competence on the subject  A1 

Recycle similar systems that are already being used in the company A2 

Being a flat and nimble organization A2 

Diverse set of individuals in the project groups  A1, A2 

Sufficient planning prior to the project  
 

A1 

 

4.2.2 Company B 

It was recognized in company B that the GDPR project was more than just an IT-

project, which top management focused fully on and gave a lot of support for: “there 

was full focus from top management to the person in the mail room. Thus, 

everybody needed to know where the project was going and how they were affected 

by it” (B2). TMS was therefore stated as a CSF. The fact that top management was 

included on a high level, as well as the support from the board of directors, led to 

this project gaining a lot of attention, where the project gaining attention was also 

stated by several interviewees as a CSF (B1-4). 
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Further, the early start and the complete mapping of all processes was stated as a 

CSF (B2-4). The mapping of all processes concerns what they needed to deliver, 

and which tasks and activities that needed to be done. The interviewee further stated 

that: “even though we’re further along, we should not get on our high horse, it does 

not mean that we’re compliant” (B2). Keeping this in mind, together with always 

considering the customer before making decisions, the mindset of the employees 

was stated by the interviewee as a CSF (B3). They also had a clear goal from the 

beginning which was also stated as a CSF (B4), where they also did small 

modifications to the plan throughout the entire process.  

 
All interviewees from company B stated that information and awareness regarding 

the GDPR and project was a CSF (B1-4). The company was said to focus a great 

deal on understanding the regulation to increase information and awareness: “you 

have to understand the GDPR and then you have to understand what does this mean 

in practice for me, for them” (B2).  

 

Another CSF was having a core team that shared their expertise and 

recommendations: “[sharing their expertise and recommendations] was key, and I 

think that having a core team was really important because [the core team] had the 

legal people with knowledge on the GDPR” (B2). Another CSF was their talented, 

engaged, and available project manager, without this person the project was said to 

not have been as successful (B1). 

 
There was never any doubt of whether this project would get the resources needed. 

Several interviewees highlighted resources as a CSF, as this project was a priority 

and therefore got all the resources it needed (B2, B3). 

“I got the resources that we needed in the project and that was very much 

based on the priority of the project and how management of course wanted 

to be compliant and they wanted things to be done, so the resources were 

available as needed, I didn't need to struggle to get the resources or to get 

their focus” (B3). 

Another interviewee further stated that the project would not have been a success 

were it not for the sufficient allocation of resources, which was possible due to the 

priority of the project and the high level of TMS (B2). The company’s stated CSFs 

are summarized in Table 4.  
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Table 4:  

Summary of CSFs in company B 

CSFs  Stated by 

 
Top management support  
 

 
B1, B2, B3, B4 

The project got a lot of attention  B1, B2, B3, B4 
 
Start early and do a complete mapping of all processes 
 

 
 B2, B3, B4 

 
Having a correct mindset - customer-oriented  
 

B3 
 

Having a clear goal from the start B4 
 

Information and awareness regarding the GDPR and the project  
 

B2 
 

Having a core team that shares their expertise and recommendations  
 

B2 
 

Talented, engaged and available project manager B1 
 

Sufficient resources put into the project  
 

B2, B3 
 

 

4.2.3 Company C 

It was stated in company C that one of their CSFs was to do a complete mapping of 

all processes, and rephrased it to make the requirements and tasks clear and easier 

to understand (C1).   

 

In both the parent company and the subsidiary, interviewees stated having prior 

knowledge about the regulation as a CSF (C1-5), and said that they had a lot of 

prior knowledge of regulations and directives. Furthermore, it was highlighted that 

operating within the banking and insurance industry has given them this advantage 

(C1-5). The people responsible for the project had relevant knowledge and 

experience, which was stated as another CSF (C1-5). “I believe it is critical that we, 

who are very involved in this, can see the whole picture and have extensive 

knowledge regarding the internal processes and systems where we process personal 

data” (C2).  

 

The interviewee also stated that the engagement from the organization was a CSF 

(C2), where almost every employee was eager to adapt to the changes and were all 

very positive: “I think this is due to the high anchoring in the business, and that this 

is not something you do alone” (C2).   
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Also, cooperation across the group was stated as a CSF where the main part of the 

project was centralized and the new solutions and understanding of the regulation 

was then distributed to the subsidiaries (C1). The interviewee from the subsidiary 

stated that they accepted the help and the new information they got has fitted 

naturally into their plan: “it is a success that we managed to engage and make the 

entire organization responsible and conscious of the changes” (C1).  

 

One of the interviewees stated that they worked very hard to be clear and specific 

in the way they communicated, where a clear and precise communication was stated 

as a CSF (C3). This led to everyone understanding what the regulation entailed and 

how that affected them. The parent company’s internal communication was also 

highlighted as very effective (C3).  

 

Repetition of the demands in the regulation was stated as a CSF (C3). Since the 

project required a lot of maturity, the company needed to repeat the demands in 

several different ways to deal with the demanding and difficult information 

handling (C3). This was done by increasing training, as well as the information and 

awareness among the employees, where both aspects have been identified as CSFs 

(C3). By creating an e-learning option, play information videos in the common 

areas in the office, and writing a short book on how to handle the GDPR in their 

business, the company managed to increase training, information and awareness 

(C3).   

 

Another stated CSF was the high level of TMS (C1-5). This was indicated by the 

three Executive Vice Presidents in the steering group, and by the different business 

units they represented. The group consisted of people from IT, Compliance, and 

Sales, which the interviewee said was how top management indicated that this 

project had a high priority and therefore provided the project with a lot of attention. 

With the support from top management, the company was able to carry out the 

necessary changes, while top management also considered the GDPR project to be 

a number one priority (C3).  

 

Planning has been stated as a CSF in both the parent company and the subsidiary 

(C2, C3). It is apparent from the interviews that planning was important in order to 
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figure out what they needed to do and how they were going to do it. The interviewee 

highlighted that they became aware of the new regulation rather early (C2). The 

company’s stated CSFs are summarized in Table 5. 

 

Table 5:  

Summary of CSFs in company C 

CSFs  Stated by 

 
Did a complete mapping of all processes 
 

 
C1 

Prior knowledge about the regulation 
 

C1, C2, C3, C4, 
C5 

 
Relevant knowledge and experience of the people responsible for the 
project 
 

C1, C2, C3, C4, 
C5 

 
Engagement from the organization  
 

C2 
 

Cooperation across the entire group 
 

C1 
 

Clear and precise communication  C3 

Repetition of the demands in the regulation   C3 

Training of employees  C3 
 

Information and awareness regarding the GDPR and the project  
 

C3 

Top management support C1, C2, C3, C4, 
C5 

  
Planning C2, C3 

 

4.3 Barriers 

4.3.1 Company A 

Developing new systems and technology was stated as a barrier to the 

implementation where the interviewee stated that: “it is a burden on the 

organization, it takes time” (A2). The interviewee in the insurance company stated 

that working with insurance systems for over 200 years has given them several 

generations of systems, which require continuous maintenance in order to handle 

the new demands of the GDPR (A1). “It is the complexity of our systems that makes 

this difficult” (A1). Further, the most difficult single factor was the deletion 

process, where the lack of processes dealing with deleting was stated as a barrier. 

Here, the interviewee said that a solution to make this process easier, was to create 
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portal solutions so that their customers could be self-served. However, the old 

legacy systems were not able to cope with implementing the deletion requirements 

since they were not made for such complexities. The interviewee highlighted that 

this process was expensive since you need to change entire systems (A2). The 

interviewee further stated that: “there is a barrier in terms of complexity” (A1). The 

complex nature of the GDPR led the company to focus on getting a grasp on ICT-

tasks early in the implementation process, since there was a large need for system 

development, which required a lot of time and resources (A1).  

 

Even though they had an anchoring in top management, the interviewee stated that 

the company failed in the beginning of the project due to a low degree of anchoring 

from top management to the lower business areas, which was stated as a barrier 

(A1). As a result of this, they reorganized the project, gained more resources, and 

included the business areas to a larger degree in the project (A1). Insufficient 

training of employees in all divisions was also stated as a barrier, given the 

complicated process of understanding what the project meant for all employees 

(A1). The interviewee further stated that training regarding safety and privacy is 

now mandatory for all employees (A2), and that they have provided their employees 

with e-learning courses, classroom training, video-training, and information 

meetings (A1).  

 

Negative media coverage was stated as a barrier since the employees who were a 

part of the lower business areas, and thus not a part of the working groups, only 

heard about the GDPR through the media. This led to confusion since media 

focused on the large fees for not being compliant (A1). Employees did not 

understand how the GDPR was going to affect the company, which led to increased 

stress, where lack of stress management was stated as a barrier. To address this, the 

interviewee stated that top management needed to enlighten the employees in the 

lower business areas, by including them more directly in the project (A1). In 

addition, the interviewee stated: “if the fee for breaking the legislation was not 4% 

of the annual turnover, this project would probably not gain this much backing and 

attention” (A1), where fear of sanctions was stated as a barrier.  

 

Covering the gap between those who understand the law and those who are going 

to execute the law was stated as a barrier (A1). The employees who understand the 
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law were not necessarily present in the business areas that executed the law. In 

smaller and more common projects, the interviewee stated that you find the answer 

with the one working on the task (A1), while the GDPR project was said to be 

broader, the people working with the tasks lack the competence to understand it. 

 

Complex and difficult language in the regulation was stated as a barrier (A1). In 

terms of the difficult terminology used, the interviewee stated that: “if there were 

4.000 lawyers working in this company, everything would have been a whole lot 

easier” (A1). Converting the legal language into a language all employees involved 

understood, was highlighted as difficult. Another difficulty associated with 

converting the legal language, was said to be the possibility of changing the 

terminology into something that did not explain reality (A1). Further, difficulties 

with interpreting the regulation was stated as a barrier (A2). Lawyers often 

understand the law without room for interpretation. The possibility for over-

interpreting the regulation was said to increase since each employee has different 

interpretations of the law, which was stated by the interviewee as: “deadly, and 

something that could kill the entire organization” (A2).   

 

The interviewee also stated that operating across borders was a barrier and has been 

difficult due to national laws and regulations (A1). Further, since the company 

operated across borders, establishing a project organization was said to be time 

consuming (A1). The interviewee in the subsidiary stated that they do not suffer 

from the same bureaucracy as the parent company where the interviewee stated the 

different levels of bureaucracy as a barrier (A2). According to this, a challenge was 

that the parent company wanted to use their own data protection officer in the 

subsidiary, to which the subsidiary said a firm no. They wanted to use their own 

data protection officer and keep the project inhouse (A2). The company’s stated 

barriers are summarized in Table 6. 
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Table 6:  

Summary of barriers in company A 

Barriers Stated by 

Difficulties with developing new systems and technology A1, A2 

Lack of processes dealing with deleting A2 

Complex issues and solutions A1 

Lack of anchoring in (the lower) business areas A1 

Insufficient training for employees in all divisions A1, A2 

Media coverage impacted employees negatively A1 

Lack of stress management A1 

Fear of sanctions A1 

Gap between those who understand the law and those who are going to execute 

the law 

A1 

Complex and difficult language in the regulation A1 

Difficulties with interpreting the regulation A2 

Difficulties operating across borders A1 

Different levels of bureaucracy within the company A2 

 

4.3.2 Company B 

When asked about their prior knowledge about the GDPR, the interviewees stated 

that the lack of prior knowledge was a barrier: “I hadn’t even heard about the GDPR 

before starting the project” (B2) and “I didn’t know much about the project in 

advance, I didn't really have any details nor understanding of it” (B4). At the start 

of this project, one of the appointed project managers thought: “how difficult could 

this implementation be?” (B2). It also came up during the interviews that: “nobody 

really felt that they were knowledgeable enough to take responsibility [for the 

implementation of the regulation]” (B2).  

 

To focus too much on one area in the early stages was stated as a barrier (B2). The 

company had an extensive focus on looking into their systems to see what they were 
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doing, before realizing that they should not have focused solely on the IT-systems 

(B2). Further, the interviewee saw the large price tag that followed not being GDPR 

compliant, as a driver of the project. The fear of sanctions was therefore stated as a 

barrier (B2). The interviewee also stated operating across borders as a barrier, due 

to the fact that each country has different laws and demands (B3). In addition to 

what the interviewee considered the purpose of this legislation, it was stated: 

“The idea was that this was going to harmonize the entire EU, but when you 

have different demands in certain areas, it makes it difficult for us to work 

across the Union, and it will be as it was with the old regulation, the 

divisions will be greater when it should be getting smaller” (B3).  

Also, it was stated that: “we need to make sure that we balance and follow the law, 

but we also need to consider the national laws in each country” (B3). 

 

The interviewee stated difficulties with interpreting the regulation as a barrier, and 

that “the biggest barrier was the legislation itself” (B4). The interviewee also stated 

that: “legal people are not always easy to understand, that was a challenge” (B2). 

The project group only shared their issues with the steering group and the top when 

it was absolutely necessary, leading to lack of information sharing with the top 

being a barrier, as it was said that all the issues would have been too much for the 

steering group to handle (B2).  

 

In the beginning of the project, the lack of clarity around the mindset was stated as 

a barrier since the employees were wondering who they were doing this 

implementation for: “was it for our customers?” (B3) or “are we doing it to escape 

fines?” (B3). Internal politics was further stated as a barrier. The presence of 

internal politics led to issues with unhappy employees, which was also stated as a 

barrier (B2). The employees did not quite understand what the regulation entailed, 

and their tasks differed from what they normally did, to which the interviewee 

stated: “you have to be like a goose, that just the water runs off, because if you work 

on a project like this you cannot be sensitive or get your feelings hurt. It’s not 

personal” (B2). 

 

Time pressure and lack of scheduling was stated as a barrier, where the interviewee 

stated that: “time is always challenging and even though you start the work early, 

something always comes up that will affect the schedule and the timeline” (B4). 
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Also, time was said to still be a barrier, even though the company started early (B4). 

The company’s stated barriers are summarized in Table 7. 

 

Table 7:  

Summary of barriers in company B 

Barriers Stated by 

Lack of prior knowledge regarding the project  B2, B4 

Focused too much on one area in the early stages B2 

Fear of sanctions B2 

Difficulties operating across borders B3 

Difficulties with interpreting the regulation B2, B4 

Lack of sufficient information shared with the top B2 

Lack of clarity around the mindset B3 

Internal politics B2 

Unhappy employees B2 

Time pressure and lack of scheduling B4 

 

4.3.3 Company C 

Interviewees in both the subsidiary and the parent company stated lack of 

understanding the regulation and what it means for the business as a barrier (C3, 

C4). The interviewee stated that they broke down the regulation article by article in 

order to fully understand and comprehend it, and since this was done by the parent 

company, the subsidiary was not responsible for the process mapping done in the 

early stages of the project (C3). The interviewee in the subsidiary stated that 

understanding the regulation was a barrier due to the lack of information from the 

EU, and that the industry was still not on top of everything regarding the 

requirements (C4). 

 
Another barrier stated by the interviewee from the parent company, was difficulties 

with interpreting the regulation, where it was further highlighted a lack of leeway 

when interpreting the regulation (C3). The interviewee stated that since this is a 
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regulation from the EU, it differs from other laws where you can implement projects 

in a more suitable way, which was said to make own interpretation unfeasible (C3). 

It was further stated that there were difficulties with interpreting the regulation, 

given that the regulation first was published in English before being translated into 

Norwegian (C3). The first obstacle they had to overcome was the complex and 

difficult language in the regulation, which was stated as another barrier (C3). The 

interviewee stated that: “the demands from the directive have been unclear” (C4), 

where the unclear demands was stated as a barrier (C3, C4). Also, given these 

unclear demands of the regulation, the parent company spent a lot of time 

‘translating’ the regulation into something understandable for everyone (C3). 

 

Time pressure was also stated as a barrier, where the interviewee from the 

subsidiary stated that it was difficult to manage time since the industry standard 

was not yet set (C5). Further, it was stated that a barrier for the subsidiary was to 

not have control over the activities themselves, where they had to wait for the parent 

company to deliver the solutions to them (C5). Lastly, the interviewee from the 

subsidiary stated in the end of the interview that they did not experience any barriers 

or obstacles in this project, whereas it was stated in the parent company that they 

had experienced several (C5). The company’s stated barriers are summarized in 

Table 8. 

 

Table 8:  

Summary of barriers in company C 

Barriers Stated by 

Lack of understanding the regulation and what it means for the business C3, C4 

Difficulties with interpreting the regulation C3 

Complex and difficult language in the regulation C3 

Unclear demands C3, C4 

Time pressure C5 

Not having control over the activities yourself C5 
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4.4 Key findings through a cross-case comparison 

Through the survey sent out to the companies, several of the 25 CSFs and 24 

barriers summarized in Tables 3-8, were identified as more prominent than others 

(Appendices IV and V). These are presented in Figures 4 and 5. In this cross-case 

comparison, we further present evidence for their presence in the companies.  

 

Figure 4: Visual representation of the nine most prominent CSFs across all 

companies 

 
 

Figure 5: Visual representation of the nine most prominent barriers across all 

companies 
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As for their presence across companies, these most prominent CSFs and barriers 

are illustrated for each company in Tables 9 and 10.  

4.4.1 Critical success factors across companies 

The most prominent CSFs for each company is illustrated in Table 9. 
 
Table 9: 
The presence of the most prominent CSFs in each company  
 

CSFs Case A Case B Case C 

 
Top management support 
 

 
•  

 
•  

 
•  

Sufficient resources •  •   

Employees with sufficient competence on the 
subject 
 

•    

Having a core team that shares their expertise 
and recommendations 
 

 •   

Starting early  •   

Information and awareness regarding the GDPR 
and the project 
 

 •  •  

Training of employees   •  

Cooperation across the entire group   •  

Close connection between the tasks and the 
people responsible for them 
 

•    

Note: Dots represents the presence of CSFs 

 
Top management support 

This was stated as a CSF in all three companies (A1, A2, B1-4, C1-5). Without this, 

none of the companies believed the project would have gotten as much attention 

and resources as it did (A1, B1-4, C3). It was further stated that this anchoring in 

top management would probably not have been as high had it not been for the 

sanctions and the threat of major fines from the EU (A1). 

 

Sufficient resources put into the project 

This was stated as a CSF in companies A and B (A1, B2-3), where it was 

highlighted in company A as a source of competition. Even though resources was 

not stated as a CSF in company C, it was still highlighted that they got the necessary 

resources to finish the project (C3). 
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Employees with sufficient competence on the subject 

This was only stated as a CSF in company A (A1). However, it was stated in all 

companies that their employees’ competence is of great value since this project is 

complex (A1, B2, C3). 

 

Having a core team that shares their expertise and recommendations 

This CSF was only stated in company B (B2). However, it was highlighted in 

company A that having core groups had an impact on their implementation (A1). 

The presence of core groups with in-house legal competence with a short distance 

to the rest of the business was highlighted in company C, but not stated as a CSF 

(C3). 

 

Starting early 

This was only stated as a CSF in company B (B2-4), even though it was stated in 

companies A and B that they were the first in their industry to start the GDPR 

project (A1, B2). It was further stated in company B that it was important to start 

this project early (B2-4). In company A it was stated that they were happy about 

starting early on this project, and that they do not understand how other companies 

that did not start early have managed (A1). 

 

Information and awareness regarding the GDPR and the project 

This was stated as a CSF in companies B and C (B2, C3). 

 

Training of employees 

This was only stated as a CSF in company C (C3). A lack of training and how that 

was more of a barrier for their implementation was highlighted in company A (A1). 

It was stated in company B that training was present, but not as a CSF or a barrier 

to implementation. However, they had three layers of training: 1) general awareness 

training; 2) specific training for front line-employees interacting directly with 

customers; and 3) training for managers, experts and analysts (B3). 

 

Cooperation across the entire group 

This was only stated as a CSF in company C (C1). Companies A and B cooperate 

across the group as well, where it was highlighted in company A that they shared 
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their systems and resources (A1, A2), while company B had competence groups 

operating across the group (B2). In addition, companies A and B were said to 

operate across borders which was stated in both companies as a barrier (A1, B3). 

 

Close connection between the tasks and the people responsible for them 

This was only stated as a CSF in company A (A1). 

4.4.2 Barriers across companies 

The most prominent barriers for each company is illustrated in Table 10. 

 

Table 10:  

The presence of the nine most prominent barriers in each company 

Barriers Case A Case B Case C 
 
Complex issues and solutions 
 

 
•  

  

Difficulties with developing new systems and 
technology 
 

•    

Lack of processes dealing with deleting •    

Lack of anchoring in (the lower) business areas •    

Gap between those who understand the law and those 
who are going to execute the law 

•    

Time pressure  •  •  

Difficulties with interpreting the regulation •  •  •  

Complex and difficult language in the regulation 
 

•   •  

Lack of understanding the regulation and what it 
means for the business 
 

  •  

Note: Dots represents the presence of barriers  
 

Complex issues and solutions 

This barrier was only stated as a barrier in company A (A1). One of the complex 

issues and solutions that was highlighted was processes dealing with deleting (A2). 

 

Difficulties with developing new systems and technology 

This barrier was only stated as a barrier in company A (A1, A2), however they have 

also developed new systems and technology in companies B and C (B1, B2, C3). 
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Lack of processes dealing with deleting 

This barrier was only stated in company A (A2), and was highlighted as a complex 

issue in regard to the implementation of the GDPR (A2). However, entirely new 

routines and processes for deleting was also created in company C, which was said 

to be a very demanding task due to the structure of the company (C3). 

 

Lack of anchoring in (the lower) business areas 

This barrier was only stated in company A (A1). 

 

Gap between those who understand the law and those who are going to execute 

the law 

This was only stated as a barrier in company A (A1). It was also stated in company 

B that: “I can’t really think of any other projects that are incorporated by law” (B4). 

 

Time pressure 

This was stated as a barrier in both companies B and C (B4, C5). Even though they 

started early, managing time was challenging since there will always be problems 

along the process (B4). It was also stated in company A that: “[implementing 

security measures is] something we security people have worked with for 25 years, 

the privacy people managed to do with just a small regulation simply because of 

the enormous fines of not being ready in time” (A2). 

 

Difficulties with interpreting the regulation 

This was also stated as a barrier in all companies (A2, B2, B4, C3). They all tried 

to translate the heavy, legal language into something understandable for everyone. 

The differences in national laws are associated with this barrier, which is stated in 

companies A and B as making it more difficult to interpret the regulation (A1, B3). 

It was further stated in companies A and C that the regulation does not have any 

leeway (A2, C3), whereas it was highlighted in company B that they believe there 

is room for own interpretation of the regulation (B2, B4). 
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Complex and difficult language in the regulation 

This was stated as a barrier in companies A and C (A1, C3). Further, it was also 

highlighted in these companies that given the complex nature and wording of the 

regulation, understanding the content of the regulation was difficult (A1, C3). 

 

Lack of understanding the regulation and what it means for the business 

This was only stated as a barrier in company C (C3). 

5.0 DISCUSSION 

In this chapter, we combine theory gathered prior to the data collection, and the 

empirical findings from the interviews, documents and survey, to discuss the 

research questions. We start by examining implementation, before discussing the 

most prominent CSFs and barriers as presented in the data results. These CSFs and 

barriers are presented separately, even though they might be intertwined, meaning 

that they are likely to appear in organizations in different combinations, and are 

likely to have an impact on each other (Riege, 2005). 

 

5.1 About the implementation of the GDPR 

We defined implementation of the GDPR as the implementation of the project in 

general. In the same way as researchers have different opinions and agree on the 

fact that there is a lack of consensus regarding definitions of implementation 

(Fixsen et al., 2005; Roland & Westergård, 2015), the interviewees from the 

different companies have defined their implementation stages in different ways. 

This is taken into consideration when identifying how the CSFs and barriers impact 

the implementation process. 

 

Derived from the data results, Company A considered the start of their 

implementation to be when the GDPR was first recognized as a project in January 

2017. Their two phases (see Figure 1), uncovered a need for developing a gap 

analysis and uncover new demands required by this project, where we argue that 

they have engaged in a complex concretization phase (Roland & Westergård, 

2015). Given that they had a clear focus on issues that demanded ICT-development, 

we also argue that they have dealt with a set of activities when implementing the 

project by creating new software solutions and putting them into practice (Fixsen 

et al., 2005). Lastly, through their implementation stage, they had a focus on the 
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process which ensured that the group was GDPR compliant before the deadline 

(Fullan, 2007). Company B started their implementation in January 2016 when they 

had their first official steering group meeting. During their discovery phase (see 

Figure 2) they did a complex concretization of all processes and systems (Roland 

& Westergård, 2015), before they identified deliveries and actions put into practice 

in Phase 2 (Fixsen et al., 2005). Company C started by planning the GDPR project 

(see Figure 3), then did a thorough mapping and concretization of all systems and 

processes (Roland & Westergård, 2015), before creating and implementing new 

solutions and updating the existing ones (Fixsen et al., 2005; Fullan, 2007). As 

opposed to the other companies who considered the pre-study and the discovery 

phase as a part of the implementation of the GDPR, company C considered the 

implementation process as the actual stage where they became GDPR compliant. 

The fact that all companies define their implementation process so differently have 

had an impact on which CSFs and barriers they considered as most prominent. 

 

During the interview, the interviewee from company C asked us what we meant 

when asking them about their implementation process. This indicates that they had 

not made it clear for themselves what the implementation process indicated, and 

therefore made the implementation of the project more difficult. However, 

companies A and B had more insight into their implementation process since they 

were able to define their processes in detail, where company A also provided us 

with the structure of their implementation process (see Appendix VI).  

 

5.2 Critical success factors  

5.2.1 Top management support 

Top management support was stated as a CSF (Cleland & King, 1983; Fortune & 

White, 2004; Jiang et al., 1996; Locke, 1984; Martin, 1976; Pinto & Prescott, 1988; 

Pinto & Slevin, 1987; Young & Jordan, 2008), as well as being the only CSF stated 

in all companies in the interviews (see Table 9). Also, 53% of the respondents from 

the survey chose this as one of their most prominent CSFs (see Figure 4), indicating 

a high importance relative to the other CSFs. All companies had a tremendous focus 

on providing a strong commitment from top management, which is a necessity 

when implementing a project (Sarker & Lee, 2003). 
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As a result of TMS, the project gained attention in all organizations. However, the 

particular actions top management has taken was not discovered. Looking into how 

top management actually has showed their support is of value to ensure a successful 

implementation, as top managers have influence on whether a project will succeed 

or fail (Young & Jordan, 2008). Several enablers to top management involvement 

could minimize the confusion from employees (Jawad et al., 2018), as all 

companies have barriers related to the employees’ understanding or interpretation. 

If top management helps the employees understand the regulation and their related 

tasks, the level of uncertainty, confusion and anxiety will be reduced (Yukl, 2013). 

Being able to sell the vision of the GDPR as an asset rather than a burden, could 

also reduce the confusion experienced by project staff, as well as having a clear 

definition of project control systems could reduce the employees’ confusion 

regarding what the GDPR means for their company (Jawad et al., 2018). TMS has 

also varied between the parent and the subsidiary, where the employees in the 

parent company did not have the same access to top management, which made it 

more difficult for the parent company to keep all employees involved, and increases 

the need for awareness of this CSF in the parent company. 

 

The anchoring in top management also determined which activities and tasks got 

resources, where the survival of the project depends on the acquisition of resources 

(Yukl, 2013). Two barriers that were in particular need of resources in the 

implementation process was the company’s development of new systems and 

technology, and deletion processes. Given that this research provides evidence for 

being able to carry out the necessary changes due to TMS, we argue that TMS 

impacts the project by contributing to overcome the barriers in regard to the 

allocation of resources, since top management provided the project group with 

freedom and support to carry out the necessary changes. To willingly provide this 

support is highly important for implementation success (Pinto & Prescott, 1988). 

 

Findings from this research further indicates that TMS impacted the 

implementation by being a facilitator for several other CSFs: sufficient resources 

put into the project, employees with sufficient competence on the subject, having a 

core team that shares their expertise and recommendations, and cooperation across 

the entire group. We therefore argue that without the impact TMS has had on the 

implementation of this project, the companies would not have been successful with 
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their implementation. TMS was stated as the most important of all CSFs (Young & 

Jordan (2008), and combined with the fact that TMS acts as a facilitator for many 

of the other CSFs and thereby affects the entire implementation process, indicates 

that TMS is one of the most important CSFs when implementing the GDPR.  

5.2.2 Sufficient resources put into the project 

As a consequence of the high level of support from top management, the project 

got sufficient resources put into the project. Resources is identified as a CSF 

(Fortune & White, 2004; Jiang et al., 1996; Kim et al., 2003; Loon et al., 2017; 

Martin, 1976), and from the survey, we see that 57% of the respondents chose this 

as one of their most prominent CSFs (see Figure 4), indicating that this is of the 

highest importance relative to the other CSFs. Data from the interviews revealed 

that the GDPR is a prerequisite for their operations, which created an internal 

competition for resources, displaying that this project is considered important and 

is why sufficient resources was made available in the companies. Further, the 

companies did not get any additional resources just because they were 

implementing the GDPR, and we found that it was difficult to allocate these 

resources given the complex nature of the regulation and it being so difficult to 

interpret and understand. The cooperation between the subsidiary and the parent 

company impacted the allocation of resources, as the implementation would not 

have been such a seamless operation for the subsidiary if the parent company had 

not provided them with templates and solutions.  

 

Even though sufficient resources was not stated as a CSF in all companies (see 

Table 9), it was apparent that they had the resources needed to finish the project in 

time, which strengthens the positive impact this CSF has of the implementation of 

the GDPR. Insufficient resources is considered a barrier (Rana, Dwivedi & 

Williams, 2013), which further indicates that this CSF contributed to the successful 

implementation of the GDPR. Had it not been for the sufficient resources put into 

the project, it would not have been a success, which in turn would not have been 

possible were it not for the high level of TMS (Kim, et al., 2003; Yukl, 2013), and 

priority of this project. All the evidence combined with the GDPR being a large IS 

project, which require huge amounts of resources (Boehm et al., 2008; Li et al., 

2011; Kim et al., 2003), and the fact that resources was ranked as the fifth most 

prominent barrier in terms of system implementation (Jiang et al., 1996), makes it 
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apparent that sufficient resources is one of the most important CSFs when 

implementing the GDPR.  

5.2.3 Employees with sufficient competence on the subject 

Competent team members is a key enabler for project success (Baker et al., 1983; 

Belassi & Turkel, 1996; Fortune & White, 2004; Jawad et al., 2018; Jiang et al., 

1996; Loon et al., 2017; Martin, 1976), however, the data results revealed that this 

was not stated as a CSF in all companies (see Table 9). From the survey, we see 

that 53% of the respondents chose this as one of their most prominent CSFs (see 

Figure 4), indicating a high importance relative to the other CSFs. Had it not been 

for the support of top management, training and awareness regarding the GDPR 

would not be available to the employees (Kuruppuarachchi et al., 2002), and the 

project team would not consist of employees with sufficient competence. 

Competence is not just linked to one particular element, it also includes the 

transferring of competence to other elements (Bassellier, Reich & Benbasat, 2001). 

This has been particularly important in the GDPR implementation, as the 

employees did not possess competence regarding the project beforehand, and 

therefore needed to transfer the competence they already had into this project 

(Bassellier et al., 2001). The companies’ experience with personal data provided 

them with a high level of competence, however, they were still in need of support 

and guidance. This CSF has therefore impacted the implementation process in a 

positive way by combining the company’s own competence with knowledge they 

would otherwise not have access to.  

 

Another CSF found in one company was: relevant knowledge and experience of the 

people responsible for the project (see Table 5). This CSF differs from employees 

with sufficient competence on the subject as it is not necessarily the employees in 

the project groups who have sufficient competence, but the people with more 

responsibility for the project, such as project managers, DPOs, and CISOs. 

However, the sufficient competence of the people responsible have resulted in 

increased awareness of the new regulation, as well as made the employees 

accustomed to dealing with strict laws and regulations on a daily basis. Even though 

knowledge is found with different people, the result is the same: employees gained 

knowledge on the GDPR, which highlights why this is one of the most important 

CSFs. Without employees with sufficient competence, the project would have taken 
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a lot more time and resources to complete. Therefore, the competent employees 

impacted the implementation process by facilitating the creation of adequate 

solutions and systems, and enabled them to understand the regulation and what it 

means for the business. Data from the cases also revealed differences between the 

parent company and its subsidiary. The parent company centralized their 

competence and understanding of the GDPR, and then shared this with their 

subsidiaries, who consequently missed the starting phase of the implementation, 

which created problems for their understanding of the rest of the implementation. 

This indicates that the impact this CSF had on the implementation process differs 

in the parent company and the subsidiary. 

5.2.4 Having a core team that shares their expertise and recommendations 

This has only been stated as a CSF in one company (see Table 9). From the survey, 

we see that 47% of the respondents chose this as one of their most prominent CSFs 

(see Figure 4), indicating that this is of equal importance to several other CSFs. The 

research revealed that the individuals with sufficient competence could educate the 

rest of the team and increase the chances for project success, as it is the 

organization’s responsibility to make sure that the members of the project team 

have the necessary skills to ensure project success (Jawad et al., 2018). 

 

Even though having a core team that shares their expertise and recommendations 

was only stated as a CSF in one company, we found evidence in all companies 

indicating that this is one of the most important CSFs. Having a core team that 

shares their expertise and recommendations was a big enabler for project success, 

as it impacted the companies in different ways by: 1) getting a lot of expertise and 

recommendations from different groups in the different business areas throughout 

the project, 2) having the people with legal competence share this with the rest of 

the project team, 3) and the competence being locally obtained by placing the in-

house legal competence in the core groups. We therefore argue that this is one of 

the most important CSFs when implementing the GDPR. 

5.2.5 Starting early 

From the survey, we see that 47% respondents chose this as one of their most 

prominent CSFs (see Figure 4), indicating that this is of equal importance to several 

other CSFs. Starting early is considered the most important factor for project 

success (Kumar, 1989), and not even the efforts of the resources in the project will 
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be able to save a project that fails as a consequence of poor decision making in the 

early stages (Munns & Bjeirmi, 1996). However, this CSF was only stated in one 

company (see Table 9), where it was stated that they were the earliest in the 

industry, when in fact they started the project later than their competitors, who also 

stated that they were the first in the industry. It was not possible to be a laggard in 

this project, which refers to when companies take their time adopting (Dearing & 

Cox, 2018), due to the strict and unalterable time limit. If companies waited too 

long to start implementing, they would not be ready in time and this CSF would 

then be considered a barrier, indicating that it impacts the implementation 

differently depending on whether it is considered a CSF or a barrier. How it could 

be viewed as a barrier was exemplified in one company: “even though we’re further 

along, we should not get on our high horse, it does not mean that we’re compliant” 

(B2), since being too confident and assume you know the answer is a hinder for 

project success (Kuruppuarachchi et al., 2002). Since starting early had more 

impact in the early stages of the GDPR implementation as the company got a good 

start on the project, as well as improved their chances of being compliant in time, 

is why starting early is considered one of the most important CSFs when 

implementing the GDPR.  

5.2.6 Information and awareness regarding the GDPR and the project 

This was stated as a CSF in two companies (see Table 9). We see that 47% of the 

respondents from the survey chose this as one of their most prominent CSFs (see 

Figure 4), indicating that this is of equal importance to several other CSFs. When 

working on collaborative projects such as the GDPR project, awareness is inherent 

(Damian, Chisan, Allen & Corrie, 2003). It is evident from the interviews that 

information and awareness regarding the project was important, and that 

understanding the project, and thereby the GDPR, was essential for managing this 

CSF: “you have to understand the GDPR and then you have to understand what 

does this mean in practice for me, for them” (B2). If companies do not understand 

the regulation, how will they share information and create awareness? To provide 

all employees with an understanding of the company’s capabilities, advantages, and 

limitations regarding the regulation is connected to creating awareness, which 

refers to the knowledge one has of what is going on in the company (Bassellier et 

al., 2001; Damian et al., 2003).  
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Furthermore, this CSF was found to potentially lead to a lack of understanding, 

since without information and awareness, it would be impossible for employees to 

understand the regulation and what it means for business, which was stated as a 

barrier. Since the employees were provided with sufficient information and 

awareness, it is evident that this CSF impacted the implementation process by 

making sure that everyone worked toward the same goals. Given the fact that it has 

the potential of becoming a barrier if not taken into consideration, and that it would 

be impossible for employees to understand the regulation if not provided with 

information and awareness, we argue that this CSF is one of the most important 

CSFs when implementing the GDPR. 

 

5.2.7 Training of employees  

We found that 37% of the respondents from the survey chose this as one of their 

most prominent CSFs in the GDPR implementation (see Figure 4), indicating that 

this is of less importance relative to the other CSFs. Training of employees is 

considered a CSF (Cleland & King, 1983; Fortune & White, 2004; 

Kuruppuarachchi et al., 2002; Loon et al., 2017; Pinto & Prescott, 1988), although 

it was only stated as a CSF in one company during the interviews (see Table 9). 

Training is related to resources (Fortune & White, 2004), and as the findings 

indicate, the companies spent a lot of resources on training their employees. The 

complicated process of understanding the regulation resulted in insufficient training 

of employees, which in turn leads to unsuccessful projects (Baker et al., 2015; Kohl, 

2016).  

 

The findings indicate that there has been a focus on activities related to training of 

employees, which is very visible in one company (see Table 9). However, the 

interviewees in the different companies had different perceptions of training of 

employees, and even though the presence of training activities were highlighted in 

all companies, it was said to be a CSF in one company, a barrier in another, while 

the third company did not state it as a CSF nor a barrier. This indicates the 

ambiguity of this CSF. As training of employees is considered a subcomponent of 

sufficient resources, which again is a subcomponent of TMS, training as a CSF is 

less important when implementing the GDPR. It is therefore evident that sufficient 

training of employees had a low impact on the implementation process as it was 
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found to be a subcomponent of TMS, only stated as a CSF in one company, had a 

low response rate in the survey, and is therefore not considered one of the most 

important CSFs when implementing the GDPR. 

5.2.8 Cooperation across the entire group 

This was only stated as a CSF in one company (see Table 9), and 37% of the 

respondents from the survey chose this as one of their most prominent CSFs (see 

Figure 4), indicating that this is of less importance relative to the other CSFs. A 

cross-functional coordination is essential for the success of a project (Baker et al., 

2015; Kohl, 2016). However, collaborating and creating a synergy across different 

departments is difficult (Garcia-Sanchez & Pérez-Bernal, 2007), it was stated that: 

“it is a success that we managed to engage and make the entire organization 

responsible and conscious of the changes” (C1). Even though cooperation across 

the group was not stated as a CSF in two companies (see Table 9), they still have 

some shared tasks and activities across the groups. In one of the parent companies, 

they shared systems and resources with their subsidiary, where competence groups 

that operated across the entire group, was present in another company. Furthermore, 

based on all companies’ cooperation across the entire group, we see that this CSF 

has impacted the implementation process by making it easier for the subsidiaries, 

as they could reap the benefits from the parent company, which saved them a lot of 

time and resources. 

 

The interviewees in two companies did not state cooperation across the entire group 

as a CSF. However, they state operating across borders as a barrier (see Tables 6 

and 7). Since operating across borders creates problems with analyzing national 

culture, and that companies operate across different European countries with 

different national laws, cooperation across the entire group is difficult (Garcia-

Sanchez & Pérez-Bernal, 2007). We believe that since the company not operating 

in other countries view this CSF as a national collaboration, while the two other 

companies who operate in the Nordics and the Baltics, consider it more difficult to 

work seamlessly across the entire group, it is not one of the most important CSF 

when implementing the GDPR. However, this CSF is more of a barrier to the 

implementation of this project, since operating across borders is difficult due to the 

struggle with combining the local laws with the GDPR. Its low level of importance 
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relative to the other CSFs is also highlighted as less prominent by the respondents 

of the survey (see Figure 4).  

 

5.2.9 Close connection between the tasks and the people responsible for them 
This was only stated as a CSF in one company (see Table 9), and 37% of the 

respondents from the survey chose this as one of their most prominent CSFs (see 

Figure 4), indicating that this is of less importance relative to the other CSFs. The 

findings from this research show that having a close connection between the tasks 

and the people responsible for them has impacted the implementation process by 

keeping the competence close to the tasks and thereby making sure that they are 

solved in the most effective way. However, the close connection between the tasks 

and the people responsible for them was, based on evidence from the interviews, 

found to be more useful for overcoming the barrier gap between those who 

understand the law and those who are going to execute the law. Given the need to 

match the right employees to the right task, further explains that the need for 

overcoming the barrier is more important than the presence of this as a CSF.  

 

5.3 Barriers 

5.3.1 Complex issues and solutions 

This barrier was only stated in one company (see Table 10), and 53% of the 

respondents from the survey chose this as one of their most prominent barriers (see 

Figure 5), indicating a high importance relative to the other barriers. This barrier is 

closely linked to the barriers: difficulties with developing new systems and 

technology and lack of processes dealing with deleting, and is therefore relevant to 

consider in connection with these. The fact that one company started their 

implementation process by getting an understanding of ICT-tasks, which required 

a massive development of new systems and technology, together with the 

statement: “it is the complexity of our systems that makes this difficult” (A1), 

supports our notion of the link between the barriers regarding systems and 

technology. Also, one of the complex issues and solutions discovered from the data 

results was the processes with deleting. Combined with the fact that complexity is 

stated as a hinder to technology adoption (Kaur & Rashid, 2008), we argue that this 

is one of the most important barriers when implementing the GDPR.  

 

The regulatory restrictions of this project made this project complex, which is why 
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we argue that the project would not have gotten the same amount of attention had 

these issues not been as complex. Furthermore, we argue that this barrier is one of 

the main drivers for this project as it contributed to increased awareness in the 

implementation process. The complex issues and solutions impacted the 

implementation process negatively by being a main component in several other 

barriers that demanded time and resources, as well as having a positive impact by 

providing the project with more attention. 

 

5.3.2 Difficulties with developing new systems and technology  

This was only stated as a barrier in one company (see Table 10). We found that 

43% of the respondents from the survey chose this as one of their most prominent 

barriers (see Figure 5), indicating that this is of equal importance to several other 

barriers. A lack of the right tools or technology was stated as a barrier that could 

prevent GDPR readiness (Faifr & Januska, 2018), which is supported by the 

statement: “[developing new systems and technology] is a burden on the 

organization, it takes time” (A2), as well as by the fact that the development of IS 

is especially prone to fail (Schwalbe, 2015). The many generations of systems 

containing and processing personal information already in place needed to be 

updated to comply with the GDPR regulation, and therefore required a lot of time 

and resources in terms of system maintenance. If the barriers regarding IT project 

implementation are paid proper attention, the chances of successfully overcoming 

this barrier, and thereby successfully implement the GDPR, will increase 

(Kuruppuarachchi et al., 2002).  

 

Two companies also developed new systems that had an impact on their 

implementation process. The fact that top management in one of these companies 

gave their full focus to the project based on it being recognized as more than just 

an IT project, refers to the fact that they are used to changing their systems and 

processes, since different projects require different systems and solutions. 

However, they understood that the GDPR was more complex and therefore needed 

a lot of support from top management. In addition, the banking section in two of 

the companies carried out similar processes as those in the implementation of the 

GDPR in terms of regulations and directives, which means that they did not 

experience the GDPR project to be as complex as other companies operating 

outside the banking industry did. Difficulties with developing new systems and 
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technology is therefore an important barrier for implementation processes, but not 

one of the most important barriers for the companies in this industry, given the 

experience all companies had regarding implementation of new systems 

beforehand. Since the companies operate within an industry that is accustomed to 

constantly developing new systems and technology, we found this barrier to be less 

of an obstacle when implementing the GDPR in banking and insurance companies.

  

A lack of this prior knowledge of the regulation, as well as a lack of systems 

available, enables the barrier of developing new systems and technology, to 

potentially become a larger barrier than the findings from this research indicates. 

Therefore, this barrier does not necessarily impact this implementation process in a 

negative way, however as the GDPR is difficult to implement, this barrier has the 

possibility of becoming larger in other industries if there is a lack of prior 

knowledge regarding development of systems, or a lack of systems available before 

implementing. 

 

5.3.3 Lack of processes dealing with deleting  

Findings from the survey showed that 43% of the respondents chose this as one of 

the most prominent barriers (see Figure 5), indicating that this is of equal 

importance to several other barriers. A lack of necessary IT development and IT 

operations needed for continuously updating of the deletion-procedures, that 

requires a set of right tools and technology, is stated as a barrier for the GDPR 

implementation and readiness (Berning & Meyer, 2017; Faifr & Januska, 2018). 

Data from the interviews revealed that developing processes for deletion is closely 

related to developing new systems and technology, since the deletion process is a 

part of why the companies need new systems. Processes dealing with deleting is 

difficult to manage, since a customer’s personal data may be stored a number of 

ways in several different places (Wells, 2018).   

 

This barrier was only stated in one company (see Table 10), where it was found to 

be the most difficult single factor, where they created a solution which made their 

customers self-served. In another company, the interviewees did not state this as a 

barrier because they had experience with developing new systems and technology, 

and therefore managed to create entirely new routines and processes for deleting 

without it being an obstacle for their successful implementation. By overcoming 
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the previous barrier of creating new systems and technology, the companies were 

able to overcome this barrier, meaning that it impacted the implementation process 

positively by being a necessity for an important new aspect of the regulation 

(Politou et al., 2018). Lack of processes with deleting was found to be less important 

when implementing the GDPR, due to the fact that it is a barrier due to difficulties 

with developing new systems and technology, since there is a need for developing 

new systems to cope with the deletion processes. However, given the companies’ 

experience with developing new systems and technology, lack of processes dealing 

with deleting is not considered one of the most important barriers when 

implementing the GDPR. 

 

5.3.4 Lack of anchoring in the lower business areas  

Findings from the survey show that 40% of the respondents chose this as one of 

their most prominent barriers (see Figure 5), indicating that this is of less 

importance relative to the other barriers. Findings from this research indicate 

discrepancies between the perceptions of the people in charge of implementing the 

project, and the employees in the project groups. Given the lack of information from 

top management in the early stages of the project, one company stated that the 

employees in the lower business areas could only rely on information provided by 

the media, who focused on large sanctions and fines, which led to stressful and 

uncertain situations and thereby affected the implementation process negatively 

(Jawad et al., 2018). The fact that employees who were actually working with the 

project were confused, stressed and worried therefore increased the negative impact 

this barrier had on the implementation of this project. Given that this was only 

present in the early stages of the implementation process, the high involvement of 

TMS indicates that there is a high level of awareness throughout the organization, 

which as the findings suggests, should not lead to a lack of understanding in the 

lower business areas. Also, lack of anchoring in the lower business areas was only 

stated as a barrier in one company (see Table 10), at the same time as they 

specifically stated TMS as a CSF (see Table 9). We therefore argue that since TMS 

is present as a CSF in the only company stating this as a barrier, combined with the 

low importance from the respondents of the survey, it is not found to be one of the 

most important barriers when implementing the GDPR. Consequently, the barrier 

did not impact the implementation process in a negative way due to the involvement 

of top management. 
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5.3.5 Gap between those who understand the law and those who are going to 

execute the law    

We found that 60% of the respondents from the survey chose this as one of their 

most prominent barriers (see Figure 5), indicating that this is of the highest 

importance relative to the other barriers. Even though this was found to be the most 

prominent barrier in the survey, its impact on the implementation process has not 

been highlighted by any of the interviewees. However, based on the overall findings 

it is evident that this barrier impacted the implementation process negatively by 

making it difficult to solve problems since the employees feel as if they lack the 

necessary competence. Also, another impact for the company is that they might not 

have employees who possess the competence that the tasks demand.   

 

Having a gap between those who understand the law and those who are going to 

execute the law is only stated as a barrier in one company (see Table 10). It was 

discovered through the interviews that those who understand the law might not be 

present in the business area responsible for the execution of the law. Given that the 

regulation is more complex than the employees in the project groups are used to, 

interpretation and understanding of the regulation was difficult. Even though 

another company stated that they had sufficient competence within this area, they 

still found it difficult to place employees at the right task when it was difficult to 

identify exactly what type of knowledge and abilities they should possess in order 

to handle the tasks. It was also stated that: “I can’t really think of any other projects 

that are incorporated by law” (B4), meaning that a project like this has never been 

executed before, indicating that there is no one in the companies with experience 

regarding this specific type of project. This leads to the need for transferring their 

existing competence to the new tasks demanded by the GDPR (Bassellier et al., 

2001). We argue that this makes it impossible for the companies to be prepared for 

exactly how their employees are going to solve the tasks, which further enhances 

that this is one of the most important barriers to consider when implementing the 

GDPR. 

 

5.3.6 Time pressure  

This was stated as a barrier in two companies, although both still managed to be 

ready in time (see Table 10). We found that 57% of the respondents from the survey 
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chose this as one of their most prominent barriers (see Figure 5) indicating the 

second highest importance relative to the other barriers. However, how the 

companies have coped with it or how it has displayed itself as a particular barrier 

in the implementation process, is not well explained. Even though both companies 

started their projects early, problems will always appear along the process, making 

it difficult to manage time. Lack of time was also identified as one of seven barriers 

for GDPR readiness (Faifr & Januska, 2018). The size and scope of the project, the 

fact that this is a brand new regulation, and that there is no current industry standard, 

are all features we found evident for time pressure being one of the most important 

barriers when implementing the GDPR.  

 

In spite of that, having a limited amount of time to implement this project impacted 

the implementation process by driving the project forward at an enormous speed, 

and made the employees more motivated and encouraged to finish the project in 

time for the deadline. This is supported by the statement: “[implementing security 

measures is] something we security people have worked with for 25 years, the 

privacy people managed to do with just a small regulation simply because of the 

enormous fines of not being ready in time” (A2), highlighting the fact that time 

pressure had a positive impact on the implementation of the GDPR. 

 

5.3.7 Difficulties with interpreting the regulation 

This was the only barrier stated in all companies (see Table 10), and 53% of the 

respondents from the survey chose this as one of their most prominent barriers (see 

Figure 5), indicating a high importance relative to the other barriers. The ambiguity 

of the legislation is considered a major barrier for GDPR readiness (Faifr & 

Januska, 2018), which we found to be prominent in all three cases based on the 

interviews and the survey, meaning that this barrier has been of great importance 

when implementing the GDPR. Ambiguous information requires subjective 

interpretation, which causes difficulties with determining the accuracy of the 

project scope (Hickey and Davis, 2004; Li et al., 2011), where a poorly defined 

project scope is also a barrier to project success (Larson & Gray, 2018).  

 

The barrier, complex and difficult language, was stated as a reason for why 

interpreting the regulation was a barrier. One of the main findings supporting this 

was that the regulation was first published in English, which made it difficult to 
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interpret, before it was translated into Norwegian. The need to deal with laws and 

restrictions from the EU made it even more difficult to interpret the regulation, 

given that the companies are used to dealing with projects only subject to 

Norwegian laws. Findings from this research revealed a gap between lawyers who 

understand the law without any leeway, and how the project group interpret it as 

they believe is best, which further highlights the difficulties with interpreting the 

regulation. Based on the discussion, the negative impact this barrier had on the 

implementation of the GDPR and its importance, is illustrated by the companies’ 

disagreement on the level of leeway regarding the interpretation, and the different 

interpretations of each employee, which opens up for over-interpreting the 

regulation, and was stated as “deadly, and something that could kill the entire 

organization” (A2). The lack of leeway for own interpretation of the regulation, the 

gap stated above, as well as the ambiguity of the regulation, explains why this is 

one of the most important barriers when implementing the GDPR. 

 

5.3.8 Complex and difficult language in the regulation 

We found that 40% of the respondents from the survey chose this as one of their 

most prominent barriers (see Figure 5), indicating that this is of less importance 

relative to the other barriers. This was stated as a barrier in two companies (see 

Table 10), where it was stated that: “if there were 4.000 lawyers working in this 

company, everything would have been a whole lot easier” (A1), meaning that 

employees who did not understand the law, did not understand the project. Another 

consequence of this was the chance of changing the terminology into something 

that did not explain the reality, since it is difficult to convert the legal language 

without any prior knowledge or experience with it. An additional complicating 

factor was the issue with the regulation being written in English before it was 

translated into Norwegian. This barrier is found to be of less importance on its own, 

and is thereby not one of the most important barriers when implementing the 

GDPR. However, since complex and difficult language was found to be an issue 

since it made understanding and interpreting the regulation more complicated, we 

state that it is of more importance as a consequence of the barriers: difficulties with 

interpreting the regulation, and lack of understanding the regulation and what it 

means for the business. 
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5.3.9 Lack of understanding the regulation and what it means for the business 

We found that 50% of the respondents from the survey chose this as one of their 

most prominent barriers (see Figure 5), indicating a high importance relative to the 

other barriers. However, this was only stated as a barrier in one company (see Table 

10). The GDPR project is a change process where the working environment and the 

understanding of the organization changes (Andersen et al., 2009), and it is 

therefore important to have a clear understanding of what the new regulation means 

for the business. The interviewee in one company stated that “the biggest barrier 

was the legislation itself” (B4), which highlights that the legislation has been 

difficult to understand. Since they also believe there was a possibility of interpreting 

the regulation in different ways, the understanding of the project became more 

difficult and increased the level of ambiguity, which was identified as a barrier for 

GDPR readiness (Faifr & Januska, 2018). Without a clear understanding of the 

regulation, it is very difficult to define the scope and mission of the project, which 

is the most frequently mentioned barrier to project success (Larson & Gray, 2018).  

 

Since the parent company was responsible for the process mapping done in the early 

stages of the project, the subsidiary might not have gotten the same understanding 

of the regulation since they ‘missed out’ on the process mapping-phase 

[understanding phase] of the project. Which also indicates that this barrier impacted 

the parent company and the subsidiary differently. In addition, this barrier also 

impacted the implementation process differently, as companies could not 

implement this project as it suited the business since the regulation was enforced 

by the EU. Data from the interviews revealed that information from the EU was 

experienced as insufficient in the companies, where we argue that one company has 

been ignorant, meaning that they lacked knowledge on what to do in the GDPR 

project (Kuruppuarachchi et al., 2002). Understanding this information from the 

EU is very challenging since the GDPR is a part of the development of IS in each 

company (Hoorn, Konijn, van Vliet & van der Veer, 2007; Lee & Xia, 2005; Li et 

al., 2011). The national laws and regulations of the country each company operated 

in needed to be considered, resulting in an increased difficulty with understanding 

the regulation. We argue that this barrier has had a negative impact on the 

implementation and that understanding the regulation is one of the most important 

barriers when implementing the GDPR, since it is difficult to define the scope and 
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mission of the project without a clear understanding of it, which leaves room for 

misinterpretations. 

 

6.0 IMPLICATIONS, LIMITATIONS AND CONCLUSION   

In this section, we present practical and theoretical implications provided by the 

findings of this study. Thereafter, we review the relevant limitations and 

recommendations for future research, before presenting the conclusion of the thesis 

where we provide answers to the research questions.  

 

6.1 Implications 

Our main aim of this study was to identify the most important CSFs and barriers 

when implementing the GDPR in banking and insurance companies, and how these 

impacted the implementation of the GDPR. The findings from this research have 

practical and theoretical implications for project implementation.  

 

In terms of practical implications, we want to highlight three main areas. First, the 

barriers were found to be more important to focus on compared to the CSFs, 

indicating that leaders need to be self-aware of their weaknesses and account for 

the barriers for the project early on. Second, the CSFs and barriers do not work 

solely alone, they are found to be intertwined due to the complex nature of the 

project, meaning that in order to ensure a successful implementation of the GDPR, 

leaders should be aware of the fact that several CSFs and barriers have an 

ambiguous impact, and depend on each other. Lastly, which CSFs and barriers the 

companies consider as important for the implementation of the project, as well as 

when they are important, depend on what the companies consider as their 

implementation process. For example, if a company does not consider the pre-phase 

as part of their implementation process, they might not consider the CSF of starting 

early to be as important as companies that consider the pre-phase as part their 

implementation process. The different CSFs and barriers connected to the different 

stages of the implementation process is something leaders should take into 

consideration. We also believe that this research is especially timely as the GDPR 

was implemented a year ago, which further provides useful insights for leaders.  

 

In terms of theoretical implications, this study suggests the possibility of extending 

knowledge on existing CSFs and barriers in literature. Two of the CSFs and four of 
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the barriers found to be most important when implementing the GDPR expands 

previous research. These CSFs are: having a core team that shares their expertise 

and recommendations, and information and awareness regarding the GDPR and 

the project. These barriers are: complex issues and solutions, gap between those 

who understand the law and those who are going to execute the law, difficulties 

with interpreting the regulation, and lack of understanding the regulation and what 

it means for the business. The seven CSFs and five barriers also identified through 

this research, are similar to those identified in previous studies, however, they have 

not been identified in the specific context of the GDPR implementation. We 

therefore argue that all CSF and barriers identified as most important in this 

research, are of value for the field, since they contribute to a better understanding 

of what enables and hinders the successful implementation of this specific project. 

 

6.2 Future research and limitations  

The selection process of the most prominent CSFs and barriers done through the 

survey is considered a limitation of this study, since the respondents were asked to 

only select eight of the 25 and 24 CSF and barriers, respectively. Future research 

should look into the not selected CSFs and barriers where these might be of 

importance, and consider whether they differentiate between the GDPR project and 

other projects. Moreover, the CSFs and barriers were not ranked by the respondents, 

which further limits the possibility of identifying the most important CSFs and 

barriers with certainty. Future research should look into ranking these CSFs and 

barriers, as well as look into parent company and its subsidiary, and banking and 

insurance separately to gain a more thorough understanding of each aspect. 

 

Further, how the respondents to the survey were selected is considered a limitation 

since our primary contact persons distributed the survey to the project groups, 

where these varied in size, entailing that the results could be biased if the majority 

of the respondents were from the same company. The employees in the project 

groups could have answered the survey differently, since all people have different 

opinions regarding what matters the most. Future research should consider a larger 

sample to minimize the differences of opinion, as each response in the study had a 

large impact on the results which could have been reduced by a larger sample. The 

employees who responded to the survey might have worked with the project at 

different stages in the implementation process, which is a limitation that could have 
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affected the end result. Future research should consider using a different stratified 

sampling approach than done in this study to address this issue, so it is possible to 

ensure a more representative sample. Furthermore, the definition of what concerns 

their implementation process has been viewed differently in the companies, leading 

to inclusion of different CSFs and barriers at different stages in the process, which 

makes it difficult to identify how these have impacted the implementation of the 

GDPR. Future research should specify which area of the implementation process it 

seeks to investigate, as a way to avoid the discrepancies of the companies’ 

implementation process definitions.  

 

Finally, since we used a multiple case study design, we were in a better position to 

generalize our findings. However, since we used a purposive sampling approach, 

where the researcher cannot generalize to a population (Bryman & Bell, 2015), we 

were unable to produce any general findings. Therefore, future research should use 

a different approach when investigating this phenomenon in order to try to provide 

generalizable findings. Since banking and insurance is such a thoroughly regulated 

field, they are used to strict laws and regulations, and are therefore better equipped 

to handle projects such as the GDPR. Future research should therefore look into 

other companies that operates within a different context. If we were to do this study 

again, the results would most likely be different, leading to the low external validity 

of this thesis becoming a limitation. The inter-rater reliability is also a limitation 

for this study, given the presence of more than one researcher who observed and 

translated the data. 

 

6.3 Conclusion 

The purpose of this study was to identify the most important CSFs and barriers 

when implementing the GDPR, as well as identifying their impact. The data results 

from this research show that nine CSFs and nine barriers were identified as the most 

prominent (see Figure 4 and 5). However, the overall findings suggested that six 

CSFs and five barriers were of most importance when implementing the GDPR. 

 

Top management support, sufficient resources put into the project, employees with 

sufficient competence on the subject, having a core team that shares their expertise 

and recommendations, starting early, and information and awareness regarding 

the GDPR and the project, are found to be the CSFs which have been most 
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important during the implementation process. The most important barriers to 

project implementation of the GDPR was found to be: complex issues and solutions, 

gap between those who understand the law and those who are going to execute the 

law, time pressure, difficulties with interpreting the regulation, and lack of 

understanding the regulation and what it means for the business. 

 

In regard to how the most important CSFs and barriers have impacted the 

implementation of the GDPR, the most prominent CSFs and barriers were not stated 

in all companies (see Tables 9 and 10), while they were still of significance when 

implementing the GDPR. We conclude that overcoming the barriers is more 

important than dealing with the CSFs, since the absence of CSFs will not ensure 

failure in the same way the presence of barriers will.  

 

Based on the overall findings, we conclude that the CSFs and barriers either had a: 

positive impact; negative impact; or the possibility of changing its impact. The 

positive impact the most important CSFs and barriers had on the implementation of 

the GDPR was: 1) their different impact on the parent company and its subsidiaries, 

2) increased involvement, awareness and understanding of the project during the 

implementation, 3) a driver for completing the project, and 4) responsible for 

ensuring compliance in time. The negative impact the most important barriers had 

on the implementation process was that: 1) the interpretation of the regulation made 

it difficult to proceed with the process, 2) the ambiguity of the legislation and the 

different perceptions of the group members, made it difficult to understand, 3) the 

employees felt like they lacked the necessary competence, and 4) the company 

lacked employees with the desired competence. Finally, starting early, complex 

issues and solutions, and time pressure were found to have a possibility of changing 

their impact.  
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APPENDIX I.  

INTERVIEW GUIDE NORWEGIAN 
 
1. Hadde dere en tilstrekkelig plan i forkant av implementeringsprosessen? 

 

Spørsmål ang. Implementeringen av GDPR 

2. Når startet dere implementeringen av GDPR (implementeringsprosessen)? 

3. Hvilke stadier bestod implementeringsprosessen av? 

4. Hvordan var prosjektet organisert? 

5. Hvor mange personer har vært involvert i prosjektgruppen? 

6. Hvorfor ble akkurat du valgt ut til dette prosjektet? 

7. Hvor mye kjennskap hadde du til prosjektet på forhånd (før 

implementeringsprosessen)? 

8. Når anså dere prosjektet som ferdig? 

9. Hva er den nåværende statusen til prosjektet 

 

Spørsmål ang. kritiske suksessfaktorer 

10. Hvilke tre suksessfaktorer anser du som viktigst i denne 

implementeringsprosessen? 

11. Tror du at viktigheten av disse faktorene varierer i de ulike stadiene av 

implementeringen? Hvis ja, hvordan? 

 

Forskjellen mellom GDPR-prosjektet og andre prosjekter innad i 

organisasjonen 

12. Vil du si det er en forskjell på å jobbe mot en suksessfull implementering når 

prosjektet er påkrevd ved lov (GDPR) sammenlignet med andre prosjekter 

innad i organisasjonen? 

13. Har implementeringen av GDPR blitt håndtert på lik linje som andre 

prosjekter innad i bedriften? 

 

Barrierer for suksessfull implementering 

14. Møtte dere på noen barrierer i dette prosjektet? Hvis ja, kan du utdype? 

15. Har du noen ytterligere informasjon ang. implementeringsprosessen du gjerne 

vil dele? 
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APPENDIX II.  

INTERVIEW GUIDE ENGLISH  
 
1. Did you have a sufficient plan in place prior to (starting) the implementation 

process? 

 

Questions regarding the implementation of GDPR 

2. When did you start implementing GDPR (the implementation process)? 

3. What stages did your implementation process consist of? 

4. How was the project organized? 

5. How many people have been involved in the project group? 

6. Why were you selected as a part of this project? 

7. How much did you know about the project in advance (before the 

implementation-process). 

8. When did you consider the project to be completed? 

9. What is the current status of the project? 

 

Questions on critical success factors 

10. Which three factors do you consider to be most important in this 

implementation process? 

11. Do you believe that the importance of these factors varies across the different 

implementation stages? If so, how? 

 

The difference between the GDPR project and other projects within the 

organization 

12. Do you think there is a difference between working towards project success 

when it is incorporated by law, such as GDPR-compliance, compared to other 

projects within the organization? 

13. Do you think there is a difference in the execution of the GDPR-

implementation project compared to other projects within the organization? 

 

Barriers to successful implementation 

14. Did you encounter any barriers in this project? If so, can you elaborate? 

15. Any additional information regarding the implementation process you would 

like to share? 

10101180957053GRA 19703



 61 

APPENDIX III.  

SURVEY QUESTIONS  
 
This is a survey developed for our master thesis related to the implementation of 
GDPR. 
 
The purpose of this survey is to uncover the 8 most prominent critical success 
factors (CSFs) and barriers from the 25 proposed CSFs and barriers mentioned in 
this survey. This survey will serve as a basis for our analysis of which factors and 
barriers has an impact on the successful implementation of GDPR. 
  
The survey is completely anonymous and in accordance to the GDPR guidelines. 
The answers will only be used for this research and will be deleted when the 
analysis is complete. 
 
 
Choose 8 out of these 25 critical success factors (CSFs) that you believe were 
the most prominent when implementing the GDPR project. 

• Close connection between the tasks and the people responsible for them 
• Employees with sufficient competence on the subject 
• Sufficient planning prior to the project 
• Being able to show compliance in accordance to the directive 
• Sufficient resources put into the project 
• Diverse set of individuals in the project groups 
• Recycle similar systems that are already being used in the company 
• Being a flat and nimble organization 
• Delivering user-friendly solutions to the customers (customer facing 

solutions) 
• Having a core team that shares their expertise and recommendations 
• Having a correct mindset, customer-oriented 
• Having a clear goal from the start 
• Starting early 
• Information and awareness regarding GDPR and the project 
• The project got a lot of attention 
• Talented, engaged and available project manager 
• Did a complete mapping of all processes 
• Top management support 
• Clear and precise communication 
• Repetition of the demands in the regulation 
• Training of employees 
• Relevant knowledge and experience of the people responsible for the 

project 
• Engagement from the organization 
• Cooperation across the entire group 

• Prior knowledge about the regulation 
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Choose 8 out of these 24 barriers that you believe were the most prominent when 
implementing the GDPR project. 
 

• Difficulties with developing new systems and technology 
• Complex issues and solutions 
• Lack of processes dealing with deleting 
• Lack of anchoring in (the lower) business areas 
• Gap between those who understand the law and those who are going to 

execute the law 
• Difficult terminology 
• Negative media coverage impacted employees negatively 
• Lack of stress management 
• Insufficient training for employees in all divisions 
• Fear of sanctions 
• Difficulties operating across borders 
• Different levels of bureaucracy within the company 
• Focused too much on one area in the early stages 
• Internal politics 
• Unhappy employees 
• Lack of clarity regarding who the project was for (business or customer?) 
• Lack of sufficient information sharing with the top 
• Time pressure 
• Difficulties with interpreting the regulation 
• Lack of knowledge prior to project start in advance 
• Complex and difficult language in the regulation 
• Lack of understanding the regulation and what it means for the business 
• Lack of scheduling 

• Not having control over the activities yourself 
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APPENDIX IV.  
AN OVERVIEW OF THE CSFS WITH THEIR RESPECTIVE NUMBER OF 
RESPONSES PROVIDED BY THE SURVEY 
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APPENDIX V.  
AN OVERVIEW OF THE BARRIERS WITH THEIR RESPECTIVE NUMBER 
OF RESPONSES PROVIDED BY THE SURVEY 
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APPENDIX VI.  

Figure 6: A simplified model of the structure in the implementation phase in 
company A 
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